

**Session Systems Replacement Project
Information Technology Planning Council Update
August 14, 2018**

Current Status

| | |
|----------|--------------|
| Schedule | Off Schedule |
| Scope | On Target |
| Cost | On Budget |

Activities/Milestones Completed

- Infrastructure upgrade complete in all LWSII systems (Core4 to Core 6)
- Annotations completed through legal staff, publishing ahead of schedule
- Bill Draft Request workflow and WordPerfect drafting software updated

Awareness Items

- Committee Management System enhancements being completed and will be in place for September Interim Committees implementation
- Initial Delivery of code for BDE next month
- Budget development for Chamber Automation and Legislator Portal Projects Designs
- Key staffing issues

Scope/Schedule

- Within scope, but the Committee Management System final refinement is behind schedule.

Contact

- Susan Murray, Senior Business Analyst, email smurray@mt.gov, phone: (406) 444-1383

SSR Project Roadmap

