

**Session Systems Replacement Project**  
**Information Technology Planning Council Update**  
**February 22, 2018**

**Current Status**

Schedule	On Schedule
Scope	On Target
Cost	On Budget

**Activities/milestones completed since project kickoff**

- Migration of data off the mainframe
- Creation and implementation of bill draft management workflow
- Creation and implementation of annotations system
- Creation and implementation of codification system
- Montana Code Annotated (MCA) infrastructure upgrade and full xml tagging
- Implementation of new URL structure for MCA on the MCA website
- Creation and implementation of publication-related systems contributing to the successful publication of the 2016 Annotations, 2017 History and Final Status, 2017 Session Laws, 2017 Legislative Review, the 2017 MCA, and the Special Session publication

**Activities/milestones to be completed**

- Infrastructure upgrade to improve processing time (moving to Core 6)
- Creation and implementation of committee management system

**Awareness items**

- Currently in the process of user acceptance testing for the committee management application
- Analysis completed on the creation of a bill draft editor system
- Looking at additional gate/funding from the Legislative Council for continued Bill Drafting application development, testing, and go-live.

**Scope/Schedule**

- Within scope and on schedule

**Discussion Items:**



- Estimated Schedule – ([See attached page](#))

**Contact**

- The Business Analyst leading this project is Susan Murray. Her contact information is Office Room 412, [smurray@mt.gov](mailto:smurray@mt.gov), 406-444-1383.

Timeline:

### SSR Project Roadmap



Salmon = Complete  
 Blue = In Process