

Session Systems Replacement Project
Information Technology Planning Council Update
May 1, 2018

Current Status

Schedule	On Schedule
Scope	On Target
Cost	On Budget

Activities/Milestones Completed

- Special Session publications completed, including print publication, Folio, and website
- Implementation of Annotations system for legal staff, including training
- Creation of Committee Management System

Awareness Items

- Continuing user acceptance testing and training for the Committee Management System
 - o Change control board for enhancements to Committee Management Systems to be scheduled
- Bill Draft Editor Kickoff
- Plans for Chamber Automation Project
- Infrastructure upgrade to improve processing time (moving to Core 6)
- Bill Draft Request workflow and WordPerfect drafting software to be updated by June 7



Scope/Schedule

- Within scope and on schedule

Contact

- Susan Murray, Senior Business Analyst, email smurray@mt.gov, phone: (406) 444-1383

Timeline:



- Salmon = Complete
- Blue = In Process
- Purple = Potential Work