

Additional information about REAL ID implementation

Provided by: Liz Bangerter, Central Services Division, and Sarah Garcia, Motor Vehicle Division, Montana Department of Justice
Current as of 9/1/2017

Progress to date:

- PR campaign
 - Signed MOU with MSU Billings to include
 - Marketing and public information
- Developed implementation plan with milestones to go live 1/2019
 - Infrastructure
 - Programming
 - Policy changes including ARMs
 - Equipment
 - Staffing requirements
- Extension status
 - Current extension expires 10/10/2017
 - Met with DHS week of 8/20
 - Beginning to draft next extension packet
 - Packet must include formal request, high level milestones and estimated implementation date
 - Plan on filing by 9/30/2017
 - DHS Interim Secretary to determine extension timeline
 - 3 months
 - 6 months
 - 1 year
- Contingency plan if an extension is not granted
 - Compressed timeline
 - Limited location roll out
 - Full DHS enforcement will begin at the end of the 90 day grace period