

OLIS Project Status Dashboard

Project	Section	Manager	Estimated Implementation Date	Overall Status	Timeline Status	Resource Status	Comments
Website Modernization - Focus Group Meetings	Operations	Audrey Hinman	Jun 2025	Complete	Green	Green	
Website Modernization - Legislator Locator	Operations	Audrey Hinman	Aug 2025	Complete	Green	Green	
Website Modernization - Legislative Public Participation	Operations	Audrey Hinman	Aug 2025	Complete	Green	Green	
Website Modernization - Website Home Page	Operations	Audrey Hinman	Sep 2025	Complete	Green	Green	
Post Session Publications - Session Law	Software Engineering	Alysa Semans	Nov 2025	Complete	Green	Green	
Post Session Publications - Legislative Review	Software Engineering	Alysa Semans	Nov 2025	Complete	Green	Green	
Post Session Publications - Histories and Final Statuses	Software Engineering	Alysa Semans	Nov 2025	Complete	Green	Green	
Website Modernization - Legislator Explorer	Operations	Audrey Hinman	Dec 2025	In Progress	Yellow	Green	Tickets Closed ² Blocker Critical Major Med/Minor 32 0 5 9 4 Dependency: Saved filters in Bill Explorer
Network Microphones (Phase 1)	Operations	Audrey Hinman	Jan 2026	Complete	Green	Green	
Post Session Publications - Montana Code Annotated - Website	Software Engineering	Alysa Semans	Jan 2026	Complete	Red	Green	Codification delays
Capitol Renovation - Staff Relocations and Connectivity Phase 1 - LSD/LFD	Technical Support	Cyndie Lockett	Jan 2026	Complete	Green	Green	
Capitol Renovation - New Hearing Room (Room 154)	Technical Support	Cyndie Lockett	Jan 2026	Complete	Green	Green	
Capitol Renovation - Monitors in New Offices and Hallways Phase 1	Technical Support	Cyndie Lockett	Jan 2026	In Progress	Green	Yellow	Dependency: IPTV
Archive Website	Enterprise Infrastructure	Sky Foster	Jan 2026	In Progress	Green	Green	
Microsoft Copilot	Enterprise Infrastructure	Sky Foster	Jan 2026	In Progress	Yellow	Green	Underscoped
Website Modernization - B2C Elevated Roles for Staff	Operations	Audrey Hinman	Feb 2026	Planned	Yellow	Green	
Session Application Suite - MCA Management	Operations	Audrey Hinman	Feb 2026	Complete	Green	Green	Tickets Closed ² Blocker Critical Major Med/Minor 22 0 0 4 0
Fiber Optic Lines in Hearing Rooms	Enterprise Infrastructure	Sky Foster	Feb 2026	Complete	Green	Green	

OLIS Project Status Dashboard

Project	Section	Manager	Estimated Implementation Date	Overall Status	Timeline Status	Resource Status	Comments				
Vote System Daktronics Display Controller Upgrades	Enterprise Infrastructure	Sky Foster	Feb 2026	Complete	Green	Green					
Website Modernization - Document Management Integration (DMI)	Operations	Audrey Hinman	Mar 2026	Complete	Green	Green	Tickets Closed	Blocker	Critical	Major	Med/Minor
							23	0	7	3	0
Media Explorer - IPTV Implementation	Operations	Audrey Hinman	Mar 2026	In Progress	Green	Green					
Capitol Renovation - Staff Relocations and Connectivity Phase 2 - LAD	Technical Support	Cyndie Lockett	Mar 2026	In Progress	Green	Green					
Virtual Host Server Replacements	Enterprise Infrastructure	Sky Foster	Apr 2026	In Progress	Green	Green					
Multifactor Authentication for M365	Enterprise Infrastructure	Sky Foster	Jun 2026	In Progress	Green	Green					
Website Modernization - Committee Explorer Focus Group Changes	Operations	Audrey Hinman	Jul 2026	In Progress	Green	Green	Tickets Closed	Blocker	Critical	Major	Med/Minor
							65	3	11	12	8
Website Modernization - Signature Manager	Operations	Audrey Hinman	Jul 2026	In Progress	Green	Green	Tickets Closed	Blocker	Critical	Major	Med/Minor
							51	1	4	44	2
Website Modernization - Vote History	Operations	Audrey Hinman	Jul 2026	In Progress	Green	Green	Tickets Closed	Blocker	Critical	Major	Med/Minor
							5	0	1	13	1
Electronic Authentication and Validation (UELMA)	Operations	Audrey Hinman	Jul 2026	Planned	Green	Green					
Media Explorer - Floor Sessions (f.k.a. Advanced Agenda)	Operations	Audrey Hinman	Jul 2026	In Progress	Green	Green	Tickets Closed	Blocker	Critical	Major	Med/Minor
							2	1	11	9	3
Network Microphones (Phase 2)	Operations	Audrey Hinman	Jul 2026	In Progress	Green	Green					
Post Session Publication - MCA Annotations	Software Engineering	Alysa Semans	Jul 2026	On Hold	Red	Green	Codification delays				
Capitol Renovation - Monitors in New Offices and Hallways Phase 2	Technical Support	Cyndie Lockett	Jul 2026	In Progress	Green	Yellow	Dependancy: IPTV				
Managed Detection and Response (MDR) RFP	Information Security	Chris Silvonen	Jul 2026	In Progress	Green	Green					

OLIS Project Status Dashboard

Project	Section	Manager	Estimated Implementation Date	Overall Status	Timeline Status	Resource Status	Comments
Post Session Publications - Montana Code Annotated - Folio	Software Engineering	Alysa Semans	Sep 2026	In Progress	Red	Green	Codification delays
Windows 11 Upgrade	Technical Support	Cyndie Lockett	Sep 2026	Complete	Green	Green	
Website Modernization - Bill Explorer Focus Group Changes	Operations	Audrey Hinman	Oct 2026	In Progress	Green	Green	Tickets Closed? Blocker Critical Major Med/Minor 75 0 27 27 19
Website Modernization - Bill Statuses	Operations	Audrey Hinman	Oct 2026	In Progress	Green	Green	Tickets Closed? Blocker Critical Major Med/Minor 2 0 6 5 0
Website Modernization -LAWS Database Interface (LDI)	Operations	Audrey Hinman	Oct 2026	Planned	Green	Green	
Website Modernization - Legislator Portal Focus Group Changes	Operations	Audrey Hinman	Oct 2026	Planned	Green	Green	
Website Modernization - Notifications	Operations	Audrey Hinman	Oct 2026	In Progress	Green	Green	Tickets Closed? Blocker Critical Major Med/Minor 11 0 7 5 1
Website Modernization - Staff Portal	Operations	Audrey Hinman	Oct 2026	Planned	Green	Green	
Website Modernization - Vote System Integration	Operations	Audrey Hinman	Oct 2026	Planned	Green	Green	
Session Application Suite - Bill Draft Management	Operations	Audrey Hinman	Oct 2026	In Progress	Green	Green	Tickets Closed? Blocker Critical Major Med/Minor 34 0 14 48 19
Session Application Suite - Chamber Interface	Operations	Audrey Hinman	Oct 2026	In Progress	Green	Green	Tickets Closed? Blocker Critical Major Med/Minor 8 0 8 9 10
Session Application Suite - Committee Management	Operations	Audrey Hinman	Oct 2026	In Progress	Green	Green	Tickets Closed? Blocker Critical Major Med/Minor 15 0 8 19 11
Session Application Suite - Infrastructure and Security	Operations	Audrey Hinman	Oct 2026	In Progress	Green	Green	Tickets Closed? Blocker Critical Major Med/Minor 59 0 3 7 1

OLIS Project Status Dashboard

Project	Section	Manager	Estimated Implementation Date	Overall Status	Timeline Status	Resource Status	Comments				
Reports	Software Engineering	Alysa Semans	Oct 2026	In Progress	Green	Green	Tickets Closed? Blocker Critical Major Med/Minor 37 0 3 9 9				
System Monitoring and Alerting Improvements	Enterprise Infrastructure	Sky Foster	Oct 2026	In Progress	Green	Green					
System Hardening and Availability Enhancements	Enterprise Infrastructure	Sky Foster	Ongoing	In Progress	Green	Green					
Microsoft Access Database Replacements - Publication Management	Software Engineering	Alysa Semans	TBD	On Hold	Yellow	Yellow					
Microsoft Access Database Replacements - Web Report and Publications	Software Engineering	Alysa Semans	TBD	On Hold	Yellow	Yellow					
Microsoft Access Database Replacements - Management Report and Branch Shared	Software Engineering	Alysa Semans	TBD	On Hold	Yellow	Yellow					
Microsoft Access Database Replacements - MEPA Documents	Software Engineering	Alysa Semans	TBD	On Hold	Yellow	Yellow					
Junque File Requests	Software Engineering	Alysa Semans	TBD	On Hold	Yellow	Yellow					
PC Replacements for Session Staff	Technical Support	Cyndie Lockett	TBD	On Hold	Yellow	Red					
Disaster Recovery Environment Relocations	Enterprise Infrastructure	Sky Foster	TBD	On Hold	Yellow	Red	Dependency: Virtual Host Replacement project				
VOIP Telephone Migration	Enterprise Infrastructure	Sky Foster	TBD	On Hold	Red	Red					
Email Security Gateway and Immutable Archive	Enterprise Infrastructure	Sky Foster	TBD	On Hold	Red	Red					