

Yakubovich, Mark

To: Lindsay, Susie
Subject: RE: HB 5

From: Harlow, Jason <Jason.Harlow2@mt.gov>

Sent: Tuesday, July 23, 2024 1:07 PM

To: Thomas, Erica <Erica.Thomas@legmt.gov>

Cc: Triem, Joe <Joe.Triem@legmt.gov>; Katherman, Russ <rkatherman@mt.gov>; Havron, Lena <Lena.Havron@mt.gov>

Subject: RE: HB 5

Erica – below is the update on the project. Let me know if you need anything more formal. I cc'd Russ (A&E) and Lena (FWP).

- Project stayed with A&E
- In accordance with 18-2 and 18-8 MCA, Mosaic Architecture was appointed in January 2024.
- Design contract was executed in April 2024
- Design kickoff and workshop was conducted June 2024.
- Project is presently in the schematic design phase.