

## Legislative Finance Committee IT Project Portfolio: Post Implementation Report

1. Agency: Department of Justice
2. Project title: MHP In-car Video System
3. Executive sponsor: Colonel Butler
4. Project close date: 10/31/2015
5. Appropriated budget amount: \$2,472,298
6. Total project development cost: \$2,106,610
7. Expected ongoing annual cost: \$145,000
8. Year the ongoing annual cost started: FY16
9. Funding source(s) for ongoing cost: Special Revenue
10. List the primary project goals: Replace current in car VCR based video recording systems with digital video recording systems with wireless down load to a storage server.
11. List the key project objectives, the metrics used to measure these objectives, and the final metric results.

	<b>Key Objectives</b>	<b>Metric Used</b>	<b>Final Results</b>
<b>1</b>	<b>Secure Videos</b>	<b>Gb storage</b>	<b>Data storage of videos continues to increase.</b>
<b>2</b>	<b>Maintain Chain of Custody</b>	<b>Lack of use of portable media</b>	<b>Fewer lost video files</b>
<b>3</b>	<b>Enhance Officer Safety</b>	<b>Use of video for crash investigation</b>	<b>Video enhances training for troopers.</b>

12. List and describe all post-implementation issues that have arisen and, if they have been resolved, what was the solution. If they have not been resolved, describe actions taken so far and possible solutions. Also list and describe any possible concerns.

	<b>Start Date</b>	<b>Resolved Date</b>	<b>Issues and Concerns</b>
<b>1</b>	11/1/2015	11/5/2015	<b>Wolf Point Server recycled – found it and reconfiguring.</b>
<b>2</b>			
<b>3</b>			

13. Please add any additional comments the agency would like to provide to the committee, if any.

This application is a great improvement over the old video system the used CDs to store files.