SSR Project Roadmap

2014	2015											2016											
Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec

- 1 - Kickoff and SOW
- 2 - Lic, Tech Arch and MF Migration Design
- 3 - LSD Analysis (As-is)
- 4 - LWB Ana. & Dsgn (to-Be)
- 6 - Int Specs
- 7 - R1 Pre Session
- 9 - R4 - Session
- 5 - Mainframe Decomissioning
- 8 - R3 Pre Session Prod
- 10 R5 - Integration
- 11 UAT
- 12 Prod
- SSR2 - To Be Analysis...

2017												2018											
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec

- ... SSR2 - To Be
- Committee   Management   Module
- Core 6   Upgrade
- Bill Draft   Detail Design
- 13 Holdback Release Warranty Period

Salmon = Complete
Blue = In Process