
Cabin Site Sale Processing Timeline for 
2014 Pilot 

Solicit & process nominations 
12/1/2013 – 2/1/2014 

       Identify sale 
nominations to be 
processed for 2014 
2/1/2014 – 2/15/2014 

Land Board Preliminary Approval 
2/15/2014 – 3/19/2014 

Appraisals & Arch Surveys  
3/19/2014 – 5/19/2014 

Appraisal Dispute Resolution 
Process   5/19/2014 – 6/19/2014 

Land Board Set Minimum Bid 
6/19/2014 – 7/19/2014 

Marketing Cabin Sites and Legal Advertising        
6/1/2014 – 9/15/2014 

          Auctions   
9/15/2014 – 9/19/2014 

Land Board Final Approval   
9/19/2014 – 10/20/2014 

Prepare Closing Documents and Close 
Sales  10/24/2014 – 12/24/2014 

Minimum Bid Due 20 days before Auction 


