
SESSION FUND SUB CLASS SubClass Name Starting Budget FY25 Budget PY Expenses FY25 Expenses Current Balance Unallocated Balance
2017 02113 EI097 UPLAND GAME BIRD PRG 17 HB5 $950,000.00 $152,049.10 $797,950.90 $6,340.21 $104,919.80 $0.00
2019 02113 EI099 UPLAND GAME BIRD PRG 19 HB5 $760,000.00 $574,324.11 $185,675.89 $11,718.97 $574,324.11 $43,315.01
2021 02113 EI511 UPLAND GAME BIRD PRGM (21) $600,000.00 $579,834.86 $20,165.14 $0.00 $579,834.86 $7,740.84
2023 02113 EI513 HB5 UPLAND GAME BIRD (23) $2,120,000.00 $2,498,405.60 $9,594.40 $29,070.12 $2,498,405.60 $903,805.17

Session 
Funded Org Number Project Name Broad Description Region

Work 
Completed To 

Date
Expenditures To 

Date
Obligated and 

Unspent Balance Problems or Obstacles

2017 UGB16002 UGBEP Contract # 3991 Winter Food/Cover Plots 4 90% $7,830.41 $8,084.31
ONGOING - Ongoing invoiced 
payments through 2026-Mar

2017 UGB16003 UGBEP Contract # 4029 Habitat Management Lease 4 90% $4,321.90 $2,564.10

PROBLEM - the river moved away 
from the structure so they are 
working on redesign. The 
structure still impedes river 
function and needs to be 
removed. Construction date TBD. 

2017 UGB17005 UGBEP Contract # 4550 Habitat Management Lease 6 80% $5,184.36 $4,761.54
ONGOING - Ongoing annual 
payments through 2027-Jan

2017 UGB18001 UGBEP Contract # 4629 Habitat Management Lease 6 90% $7,788.24 $8,567.16
ONGOING - Ongoing annual 
payments through 2026-Jan

2017 UGB18002 UGBEP Contract # 4549 Habitat Management Lease 6 80% $7,017.48 $3,030.40
ONGOING - Ongoing annual 
payments through 2027-Jan

2017 UGB18003 UGBEP Contract # 4551 Habitat Management Lease 6 80% $6,304.44 $5,751.66
ONGOING - Ongoing annual 
payments through 2027-Jan

2017 UGB19017 UGBEP Contract # 5090 Habitat Management Lease 7 70% $2,940.00 $3,920.00
ONGOING - Ongoing annual 
payments through 2028-Jan

2017 UGB20019 UGBEP Contract # 5611 Habitat Management Lease 6 60% $12,300.36 $24,600.72
ONGOING - Ongoing annual 
payments through 2029-Mar

2017 UGB20046 UGBEP Contract # 6011
Habitat Management 
Lease/Food Plots

7 90% $14,970.23 $1,712.88
ONGOING - Ongoing annual 
payments through 2025-Apr

2017 UGB21003 UGBEP Contract # 6174 Contracted Services 2 90% $4,753.71 $16,185.65
IN PROGRESS - Project 
completion/obligations finalized 
2024-Dec

2017 UGB21037 UGB21037 - UGBEP
Habitat Management Lease    
#6399

7 40% $1,093.26 $4,802.10
ONGOING - Ongoing annual 
payments through 2031-Apr
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2017 UGB22009
UGB22009 #6543 FOOD 
PLOT

Food Plots 6 75% $1,385.30 $2,572.10
IN PROGRESS - Project 
completion/obligations finalized 
2025-Apr

2017 UGB22010
UGB22010 #6544 FOOD 
PLOT

Food Plots 6 75% $1,235.30 $2,272.10
IN PROGRESS - Project 
completion/obligations finalized 
2025-Apr

2017 UGB22011 UGB22011 #6521 HML Habitat Management Lease 7 75% $1,574.84 $3,137.68
IN PROGRESS - Project 
completion/obligations finalized 
2025-Apr

2017 UGB22013 UGB22013 #6546 HML Cover Crop 7 75% $1,650.00 $5,550.00
IN PROGRESS - Project 
completion/obligations finalized 
2025-Apr

2017 UGB22018
UGB22018 #6580 Food 
Plot

Food Plots 6 75% $0.00 $3,357.40
ONGOING - Ongoing annual 
payments through 2025-Apr

2017 UGB22019
UGB22019 #6581 Food 
Plot

Food Plots 6 75% $0.00 $2,250.00
ONGOING - Ongoing annual 
payments through 2025-Apr

2017 UGB22020
UGB22020 #6582 Food 
Plot

Food Plots 6 75% $750.00 $1,500.00
ONGOING - Ongoing annual 
payments through 2025-Apr

2017 UGB23029 #6824 Linder GFP Food Plots 6 67% $150.00 $300.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Apr 

2019 UGB12001 UGBBEP Contract #3268 CRP Lease 6 80% $0.00 $3,103.00
ONGOING - Ongoing annual 
payments through 2027-Apr

2019 UGB16004 UGBEP Contract # 4089 Nesting Cover + Food Plots 6 90% $0.00 $1,587.50
ONGOING - Attempting to plant 
Food Plots next year.

2019 UGB17002 UGBEP Contract # 4310 Habitat Management Lease 6 90% $3,385.00 $8,778.70
ONGOING - Ongoing annual 
payments through 2026-Jan

2019 UGB17004 UGBEP Contract # 4489 Food Plots 6 80% $0.00 $42,225.30

ONGOING - additional WMA 
work planning is in progress; 
contract amendment anticipated.  
Invoiced payments through 2027-
Mar

2019 UGB18002 UGBEP Contract # 4549 Habitat Management Lease 6 80% $0.00 $3,423.32
ONGOING - Ongoing annual 
payments through 2027-Jan

2019 UGB19013 UGBEP Contract # 4950 Habitat Management Lease 7 70% $0.00 $15,650.00
ONGOING - Ongoing annual 
payments through 2029-Jan

2019 UGB19018 UGBEP Contract # 5213 Nesting Cover 4 90% $0.00 $15,017.08
ONGOING - Ongoing invoiced 
payments through 2025-Mar

2019 UGB20009 UGBEP Contract # 4911 Habitat Management Lease 6 100% $0.00 $16,738.24 Complete
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2019 UGB20022 UGBEP Contract # 5615 Habitat Management Lease 6 60% $0.00 $16,164.96
ONGOING - Ongoing annual 
payments through 2029-Mar

2019 UGB20023 UGBEP Contract # 5616 Habitat Management Lease 6 60% $0.00 $20,897.24
ONGOING - Ongoing annual 
payments through 2029-Mar

2019 UGB20038 UGBEP Contract # 5871 Habitat Management Lease 6 50% $188.24 $15,203.28
ONGOING - Ongoing annual 
payments through 2030-Mar

2019 UGB20039 UGBEP Contract # 5872 Shelterbelt, Nesting Cover 6 100% $0.00 $7,102.05
ONGOING - Balance maintained 
for shrub replacement through 
2034-Apr

2019 UGB20046 UGBEP Contract # 6011
Habitat Management 
Lease/Food Plots

7 90% $0.00 $4,416.89
ONGOING - Ongoing annual 
payments through 2025-Apr

2019 UGB20054 UGBEP Contract # 6013 Habitat Management Lease 7 50% $0.00 $17,510.98
ONGOING - Ongoing annual 
payments through 2030-Apr

2019 UGB20055 UGBEP Contract # 6034 Nesting Cover 7 50% $0.00 $3,481.90
ONGOING - Ongoing invoiced 
payments through 2030-Apr

2019 UGB20057 UGBEP Contract # 6036 Habitat Management Lease 7 50% $0.00 $3,387.62
ONGOING - Ongoing annual 
payments through 2030-Apr

2019 UGB2008 UGBP 5271 Contract Habitat Management Lease 4 40% $4,040.21 $3,221.49
ONGOING - Ongoing annual 
payments through 2034-Apr

2019 UGB21005 UGBEP Contract # 6154 Habitat Management Lease 6 44% $0.00 $5,145.00
ONGOING - Ongoing annual 
payments through 2030-Apr

2019 UGB21006 UGBEP Contract # 6135 Habitat Management Lease 6 80% $0.00 $2,825.00
ONGOING - Ongoing annual 
payments through 2026-Mar

2019 UGB21007 UGBEP Contract # 6134 Habitat Management Lease 6 80% $0.00 $14,215.00
ONGOING - Ongoing annual 
payments through 2026-Mar

2019 UGB21013 UGBEP Contract # 6274 Enhancement Activities 4 40% $10,834.03 $16,786.29
ONGOING - Ongoing invoiced 
payments through 2031-Apr

2019 UGB21016 UGBEP Contract # 6277 Habitat Management Lease 6 80% $1,985.00 $6,824.00
ONGOING - Ongoing annual 
payments through 2026-Apr

2019 UGB21019 UGBEP Contract # 6295 Nesting Cover 6 0% $0.00 $2,235.00

DELAYED - Due to drought 
conditions; no contractor and 
lack of time for FWP to complete 
on own. Hoping to complete by 
end of 2025.

2019 UGB21024 UGBEP Contract # 6300 Food Plots 7 80% $3,000.00 $6,000.00
ONGOING - Ongoing annual 
payments through 2026-Apr

2019 UGB22003 UGB22003 #6519 HML Habitat Management Lease 4 40% $0.00 $29,647.80
ONGOING - Ongoing annual 
payments through 2032-Apr
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2019 UGB22025
UGB22025 #6603 Food 
Plot

Food Plots 7 0% $0.00 $2,400.00
Cancelled - Debbie will req. funds 
be reverted.

2019 UGB22026
UGB22026 #6604 Food 
Plot

Food Plots 7 0% $0.00 $2,400.00
Cancelled - Debbie will req. funds 
be reverted.

2019 UGB22034
UGB22034 #6626 Food 
Plot

Food Plots 7 67% $0.00 $6,000.00
ONGOING - Ongoing annual 
payments through 2026-Apr

2019 UGB23019 PO - Landscape Fabric
Purchase Order for future 
Shelterbelt Projects

8 29% $1,260.00 $11,163.38
ONGOING - Ongoing invoiced 
payments through 2030-Feb

2019 UGB23020 PSC - Mission Valley  R1 Contracted Services 1 75% $690.00 $14,935.00
ONGOING - Ongoing invoiced 
payments through 2025-Sep

2019 UGB23024 #6783 Wolff Man Hay Managed Hay Lease 7 50% $0.00 $5,600.00
ONGOING - Ongoing annual 
payments through 2027-Apr

2019 UGB23025 #6802 Bratley AP
Disking, Interseeding, Food 
Plots, Habitat Lease

6 40% $2,800.00 $2,450.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2028-
Apr

2019 UGB23026 #6803 Garwood HML Habitat Management Lease 6 20% $0.00 $5,814.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Mar

2019 UGB23027 #6804 Nelson WFCP Food Plots 6 67% $0.00 $3,120.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Mar

2019 UGB23028 #6805 Cook WFCP Food Plots 6 67% $0.00 $3,900.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Apr 

2019 UGB23030 #6847 R O'Connor WFCP Food Plots 7 67% $0.00 $3,900.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Mar

2019 UGB23031 #6904 Wolff HML Habitat Management Lease 7 40% $0.00 $24,169.90
ONGOING - Annual payment 
(begins 2024-Jan) through 2028-
Mar

2019 UGB23032 #6924 Rock Barn LLC HML Habitat Management Lease 7 40% $0.00 $764.80
ONGOING - Annual payment 
(begins 2024-Jan) through 2028-
Mar

2019 UGB23033 #6925 D E Farms HML Habitat Management Lease 7 67% $0.00 $26,400.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Mar

2019 UGB23034 #6927 Helm HML Habitat Management Lease 7 67% $0.00 $5,540.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Mar
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2019 UGB23036 #6929 Tieszen WFCP Food Plots 7 67% $0.00 $211.34
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Mar

2019 UGB23037 #6930 Bonsell GFP Food Plots 7 67% $0.00 $12,000.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Mar

2019 UGB23038 #6931 Veverka Shelterbelt Shelterbelt 7 13% $0.00 $9,392.00
ONGOING - Invoiced payment 
(begins 2024-Jan) through 2038-
Mar

2019 UGB23047 #7024 E & E Walker HML Habitat Management Lease 7 20% $0.00 $80,334.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Mar

2019 UGB23088 #6849 C&D LLC WFCP Grain Food Plot Lease 7 67% $0.00 $4,000.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Mar

2019 UGB23089 #6845 O'Donnell WFCP AP Winter Food/Cover Plots 7 67% $0.00 $3,000.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Mar

2019 UGB23090
#6864 Mollman GFP WFCP 
AP

Winter Food/Cover Plots 7 67% $0.00 $17,600.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026 - 
Jan

2021 UGB19018 UGBEP Contract # 5213 Nesting Cover 4 90% $0.00 $17,822.32
ONGOING - Ongoing invoiced 
payments through 2025-Mar

2021 UGB20035 UGBEP Contract # 5774 Habitat Management Lease 7 60% $0.00 $25,950.00
ONGOING - Ongoing annual 
payments through 2029-Mar

2021 UGB21008 UGBEP Contract # 6114 Shelterbelt + Irrigation 7 100% $0.00 $34,321.40
 ESTABLISHED - No additional 
invoices anticipated.

2021 UGB22002 UGB22002 #6499 HML Habitat Management Lease 4 67% $1,303.89 $3,911.67
ONGOING - Ongoing annual 
payments through 2028-Apr

2021 UGB22007
UGB22007 #6541 FOOD 
PLOT

Food Plots 6 67% $477.90 $11,022.10
ONGOING - Ongoing annual 
payments through 2025-Apr

2021 UGB22012 UGB22012 #6522 HML Habitat Management Lease 7 75% $0.00 $11,374.00
IN PROGRESS - Project 
completion/obligations finalized 
2026-Apr

2021 UGB22028
UGB22028 #6620 Food 
Plot

Food Plots 7 67% $195.23 $3,864.57
ONGOING - Ongoing annual 
payments through 2025-Apr

2021 UGB22030
UGB22030 #6622 Weed 
Payment

Weed Management 7 100% $1,113.00 $1,113.00 Complete

2021 UGB22031
UGB22031 #6623 Food 
Plot

Food Plots 7 75% $195.23 $3,604.77
ONGOING - Ongoing annual 
payments through 2026-Apr
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2021 UGB22032
UGB22032 #6624 Food 
Plot

Food Plots 7 75% $0.00 $9,000.00
ONGOING - Ongoing annual 
payments through 2026-Apr

2021 UGB22033
UGB22033 #6625 Food 
Plot

Food Plots 7 67% $0.00 $6,000.00
ONGOING - Ongoing annual 
payments through 2025-Apr

2021 UGB22035
UGB22035 #6627 Food 
Plot

Food Plots 7 67% $0.00 $4,500.00
ONGOING - Ongoing annual 
payments through 2025-Apr

2021 UGB22036
UGB22036 #6628 Food 
Plot

Food Plots 7 67% $0.00 $4,500.00
ONGOING - Ongoing annual 
payments through 2025-Apr

2021 UGB23016 UGB23016 contract #6742 CRP Add on Lease 6 25% $0.00 $27,401.98

IN PROGRESS - Contract project 
type is amended to CRP add on 
lease and has a new contract 
number- 6944.  Please ensure the 
original obligation is kept 
(23,580.00).  Payment for lease 
will occur in Jan 2024.

2021 UGB23019 PO - Landscape Fabric
Purchase Order for future 
Shelterbelt Projects

8 29% $0.00 $47,216.62
ONGOING - Ongoing invoiced 
payments through 2030-Feb

2021 UGB23024 #6783 Wolff Man Hay Managed Hay Lease 7 50% $5,600.00 $11,200.00
ONGOING - Ongoing annual 
payments through 2027-Apr

2021 UGB23035
#6928 Kountz Grain 
Stubble

Habitat Management Lease 7 50% $0.00 $7,680.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2027-
Mar

2021 UGB23039 #6945 Depuydt AP Disking, Interseeding, Food Plots 6 40% $0.00 $26,362.50
ONGOING - Ongoing annual 
payments through 2028-Mar

2021 UGB23040 #6964 Nielsen HML Habitat Management Lease 6 100% $0.00 $7,335.00
ESTABLISHED - Active project, 
unspent funds will be reverted.

2021 UGB23041 #6965 Nielsen AP Managed Hay Lease 6 50% $0.00 $13,510.00
ONGOING - Ongoing annual 
payments through 2027-Mar

2021 UGB23044
#7005 Kaufman Farms 
HML

Habitat Management Lease 7 20% $0.00 $55,746.00
ONGOING - annual payments 
through 2025-Apr

2021 UGB23050 #7048 Berger HML Habitat Management Lease 6 40% $0.00 $5,264.00
ONGOING - annual payments 
through 2028-Mar

2021 UGB23051 #7049 Hovet HML Habitat Management Lease 6 25% $0.00 $37,681.00
ONGOING - annual payments 
through 2031-Mar

2021 UGB23052 #7050 Larsen WFCP Food Plots 6 67% $0.00 $1,770.00
ONGOING - annual payments 
through 2026-Mar
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2021 UGB23053 #7052 Vaira HML Habitat Management Lease 6 20% $0.00 $19,791.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Mar

2021 UGB23057 #7069 M Murhpey CRP CRP Lease 6 20% $0.00 $9,600.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Mar

2021 UGB23058 #7071 Brusse CRP CRP Lease 6 29% $0.00 $9,600.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2030-
Mar

2021 UGB23059 #7072 Christensen CRP CRP Lease 6 29% $0.00 $1,885.71
ONGOING - Annual payment 
(begins 2024-Jan) through 2030-
Mar

2021 UGB23060 #7073 Engen CRP CRP Lease 6 25% $0.00 $11,200.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2031-
Mar

2021 UGB23061 #7084 Duty BMA CRP CRP Lease 4 20% $0.00 $43,668.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Mar

2021 UGB23069 #7164 Depuydt CRP AP CRP Lease 6 20% $0.00 $13,915.80
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Mar

2021 UGB23070 #7184 Ergenbright CRP AP CRP Lease 6 20% $0.00 $7,160.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Mar

2021 UGB23071
#4070 Tongue River 
Pheasants F

Nesting Cover 7 75% $0.00 $28,902.00
ONGOING - Ongoing invoiced 
payments through 2028-Mar

2021 UGB23072 #6884 Goosen GFP AP Food Plots 7 66% $0.00 $6,000.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Mar

2021 UGB23074 #6926 TBM Farms HML AP Habitat Management Lease 7 66% $6,800.00 $27,200.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Mar

2021 UGB23077 #7047 R Olson HML SPLIT Habitat Management Lease 7 20% $0.00 $15,020.58
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Mar

2023 7580101
Winter Food/Cover Plot 
Seed Costs

Food Plot seed mixes purchased for various UGBEP 100% $3,100.15 $3,072.35
Complete; funds will be added in 
the future for upcoming 
contracts.

2023 UGB2008 UGBP 5271 Contract Habitat Management Lease 4 40% $3,221.49 $14,637.67
ONGOING - Ongoing annual 
payments through 2034-Apr
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2023 UGB23016 UGB23016 contract #6742 CRP Add on Lease 6 25% $0.00 $3,461.80

IN PROGRESS - Contract project 
type is amended to CRP add on 
lease and has a new contract 
number- 6944.  Please ensure the 
original obligation is kept 
(23,580.00).  Payment for lease 
will occur in Jan 2024.

2023 UGB23023 FWP22-0199 Supplies R4 Habitat Supplies 4 99% $0.00 $5,300.00
ONGOING - Ongoing invoiced 
payments through 2024-Dec. Will 
add funds for 2025 field season.

2023 UGB23036 #6929 Tieszen WFCP Food Plots 7 67% $0.00 $3,688.66
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Mar

2023 UGB23049 #7045 Kountz CRP HML Habitat Management Lease 7 22% $11.00 $12,800.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2032-
Mar

2023 UGB23053 #7052 Vaira HML Habitat Management Lease 6 20% $0.00 $6,102.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Mar

2023 UGB23075
#6742 Kenneth Ferestad 
AP

Habitat Management Lease 6 22% $0.00 $20,960.00

ONGOING - Annual payment 
(begins 2024-Jan) through 2031-
Apr.  Contract #6742 amended to 
#6944.

2023 UGB23076 #7010 Hoffman HML AP Habitat Management Lease 7 20% $0.00 $5,568.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Mar

2023 UGB23077 #7047 R Olson HML SPLIT Habitat Management Lease 7 20% $0.00 $2,629.42
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Mar

2023 UGB23079 #7053 Danelson MAN HAY Managed Hay Lease 6 50% $0.00 $1,942.50
ONGOING - One Time payment 
2024-Jan

2023 UGB23081 #7074 Kraai CRP AP CRP Lease 6 40% $0.00 $4,448.60
ONGOING - One Time payment 
2024-Jan

2023 UGB23082
#6825 Danreuther WFCP 
AP

Food Plots 6 67% $0.00 $10,200.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2026-
Apr 
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2023 UGB23083 #7114 Ostermiller HML AP CRP Lease 5 50% $0.00 $11,200.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2027-
Apr 

2023 UGB23084
FWP24-0052 Pheasants 
Forever

Contracted Services 3, 4, 5, 6, 7 50% $0.00 $28,777.78
ONGOING - quarterly invoices 
through 2026-Oct.

2023 UGB23085
#7067 Flaten Ranch Inc 
CRP

CRP Lease 6 20% $0.00 $14,400.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Apr 

2023 UGB23086 #7068 M Murphy CRP CRP Add-on Lease 6 29% $0.00 $14,400.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2033-
Mar

2023 UGB23087 #6844 DH Ranch Hay FP AP Managed Hay Lease 7 50% $0.00 $12,075.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2027-
Mar

2023 UGB23091 #7007 Bublitz CRP HML CRP Add-On Lease 7 22% $0.00 $3,600.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2032-
Mar

2023 UGB23092 #7008 Bublitz CRP CRP Add-On Lease 7 22% $0.00 $10,640.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2032-
Mar

2023 UGB23093
#7044 JK Johnson CRP HML 
AP

CRP Add-On Lease 7 22% $0.00 $7,000.00
ONGOING - Annual payment 
(begins 2024-Jan) through 2032-
Mar

2023 UGB23094 #7085 Sally Young Shelterbelt(s) 4 6% $0.00 $9,671.00
IN PROGRESS - Planting occuring 
in spring 2024, anticipating 
invoices this year.

2023 UGB23095 7245 Over Zero WFCP Winter Food/Cover Plots 6 20% $0.00 $9,000.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar

2023 UGB23096 7246 Friedrich HML Habitat Management Lease 6 20% $0.00 $20,607.50
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar

2023 UGB23097 7247 Friedrich HML Habitat Management Lease 6 20% $0.00 $18,532.50
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar

2023 UGB23098 7249 Overgaard HML Habitat Management Lease 6 20% $0.00 $8,595.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar
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2023 UGB23099
7285 Tanner Jorgenson 
GSM

Grain Stubble Management 6 50% $0.00 $2,560.00
ONGOING - One-time payment 
by 2025-Mar

2023 UGB23100 7286 Tom Jorgenson GSM Grain Stubble Management 6 50% $0.00 $4,480.00
ONGOING - One-time payment 
by 2025-Mar

2023 UGB23101
7287 Tanner Jorgenson 
GSM

Grain Stubble Management 6 50% $0.00 $2,264.00
ONGOING - One-time payment 
by 2025-Mar

2023 UGB23102
7288 Tanner Jorgenson 
GSM

Grain Stubble Management 6 50% $0.00 $2,112.00
ONGOING - One-time payment 
by 2025-Mar

2023 UGB23103 7289 Danelson HML Habitat Management Lease 6 20% $0.00 $40,925.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar

2023 UGB23104 7295 Hekkel HML Habitat Management Lease 6 33% $0.00 $36,592.50
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar

2023 UGB23105 7390 Smith Farms Rod CAL CRP Lease 6 13% $0.00 $475.20
ONGOING - Annual payment 
(begins 2025-Jan) through 2033-
Mar

2023 UGB23106
7391 Smith Farms Gary 
CAL

CRP Lease 6 13% $0.00 $5,692.50
ONGOING - Annual payment 
(begins 2025-Jan) through 2033-
Mar

2023 UGB23107 7431 Hekkel CAL CRP Lease 6 14% $0.00 $4,382.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2031-
Mar

2023 UGB23108 7432 Hekkel CAL CRP Lease 6 14% $0.00 $2,242.10
ONGOING - Annual payment 
(begins 2025-Jan) through 2031-
Mar

2023 UGB23109
#7224 Kenneth Michael 
Backes H

Habitat Management Lease 7 20% $0.00 $61,370.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar

2023 UGB23110 #7244 Erik Peterson HML Habitat Management Lease 7 33% $0.00 $35,742.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar

2023 UGB23111 #7250 Erik Peterson HML Habitat Management Lease 7 33% $0.00 $36,480.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar

2023 UGB23112
#7251 Kenneth Michael 
Backes H

Habitat Management Lease 7 20% $0.00 $60,800.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar
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2023 UGB23113
#7252 Kenneth Michael 
Backes H

Habitat Management Lease 7 20% $0.00 $16,205.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar

2023 UGB23114
#7253 Kenneth Michael 
Backes H

Habitat Management Lease 7 20% $0.00 $29,950.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar

2023 UGB23115 #7254 Ryan Jones FP Habitat Management Lease 7 50% $0.00 $5,400.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2026-
Mar

2023 UGB23116 #7256 Wilbur Chaffee HML Habitat Management Lease 7 20% $0.00 $4,280.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar

2023 UGB23117
#7257 Pasture Creek Inc 
HML

Habitat Management Lease 7 20% $0.00 $14,925.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar

2023 UGB23118 #7265 C&D Ranch LLC FP Habitat Management Lease 7 20% $0.00 $7,200.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar

2023 UGB23119 #7294 Larry Hekkel HML Food Plot 7 33% $0.00 $13,383.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar

2023 UGB23120 #7304 Triple N Inc HML Habitat Management Lease 7 33% $0.00 $22,329.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar

2023 UGB23121 #7305 Rod Carpenter HML Habitat Management Lease 7 33% $0.00 $10,269.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar

2023 UGB23122 #7306 Glen Rapp HML Food Plot 7 33% $0.00 $10,710.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar

2023 UGB23123 #7307 Shawn Walker Habitat Management Lease 7 33% $0.00 $9,315.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar

2023 UGB23124
#7308 Rock Barn Ranch 
LLC HML

Habitat Management Lease 7 25% $0.00 $28,450.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2028-
Mar

2023 UGB23125 #7309 Jay Johnson HML Habitat Management Lease 7 13% $0.00 $44,080.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2032-
Mar
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2023 UGB23126 #7381 Murl Williams CAL CRP Add-on Lease 6 17% $0.00 $31,488.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2030-
Mar

2023 UGB23127
#7394 Larson Farm 
Properties C

CRP Add-on Lease 6 11% $0.00 $10,104.30
ONGOING - Annual payment 
(begins 2025-Jan) through 2033-
Mar

2023 UGB23128 #7397 Linda Ecklund CAL CRP Add-on Lease 6 10% $0.00 $30,210.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB23129
#7398 Darryl G Meyer 
Trust CAL

CRP Add-on Lease 6 11% $0.00 $28,417.50
ONGOING - Annual payment 
(begins 2025-Jan) through 2033-
Mar

2023 UGB23130 #7438 Neal Wolstad CAL CRP Add-on Lease 4 13% $0.00 $51,200.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2032-
Mar

2023 UGB23131 #7439 Linda Eklund CAL CRP Add-on Lease 7 13% $0.00 $17,542.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2032-
Mar

2023 UGB23132 #7442 Helen Leck CAL CRP Add-on Lease 4 11% $0.00 $42,810.30
ONGOING - Annual payment 
(begins 2025-Jan) through 2033-
Mar

2023 UGB23133 #7443 Helen Leck CAL CRP Add-on Lease 4 9% $0.00 $34,576.30
ONGOING - Annual payment 
(begins 2025-Jan) through 2035-
Mar

2023 UGB24001 #7248 Betty Hagfeldt - CAL CRP Add-on Lease 6 11% $0.00 $9,166.50
ONGOING - Annual payment 
(begins 2025-Jan) through 2033-
Mar

2023 UGB24002 #7284 Vyrion Larsen - HML Habitat Management Lease 6 33% $0.00 $5,472.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar

2023 UGB24003 #7290 Brian Hagan - HML Habitat Management Lease 6 20% $0.00 $22,637.50
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar

2023 UGB24004 #7291 Brian Hagan - HML Habitat Management Lease 6 20% $0.00 $7,830.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2029-
Mar

2023 UGB24005
#7334 Freezout WMA - 
GFP & Nes

Food Plots & Nesting Cover Estab 4 50% $0.00 $2,200.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2026-
Mar
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2023 UGB24006 #7371 Richard Viste - CAL CRP Add-on Lease 6 10% $0.00 $22,636.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24007
#7372 Cory Danreuther - 
CAL

CRP Add-on Lease 6 10% $0.00 $25,500.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24008 #7373 Dandi - Bate - CAL CRP Add-on Lease 6 10% $0.00 $3,702.60
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24009 #7374 Dandi-Tiege - CAL CRP Add-on Lease 6 10% $0.00 $13,146.60
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24010
#7375Dandi-Danreuther - 
CAL

CRP Add-on Lease 6 10% $0.00 $70,400.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24011
#7376 Bessette Ranch - 
CAL

CRP Add-on Lease 6 10% $0.00 $12,400.30
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24012
#7377 Cal Danreuther - 
CAL

CRP Add-on Lease 6 10% $0.00 $17,754.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24013 #7378 Dandi Acres - CAL CRP Add-on Lease 6 10% $0.00 $68,797.30
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24014 #7379 Dandi Acres - CAL CRP Add-on Lease 6 10% $0.00 $17,205.10
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24015
#7380 Vielleux Family 
Farms -

CRP Add-on Lease 6 10% $0.00 $24,821.70
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24016 #7382 Gordon Stoner - CAL CRP Add-on Lease 6 14% $0.00 $6,332.90
ONGOING - Annual payment 
(begins 2025-Jan) through 2031-
Mar

2023 UGB24017 #7383 Jay Leif Larsen - CAL CRP Add-on Lease 6 17% $0.00 $5,288.70
ONGOING - Annual payment 
(begins 2025-Jan) through 2030-
Mar

2023 UGB24018
#7384 Jay Logan Larsen - 
CAL

CRP Add-on Lease 6 17% $0.00 $1,684.20
ONGOING - Annual payment 
(begins 2025-Jan) through 2030-
Mar
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2023 UGB24019 #7385 LeRoux Farms - CAL CRP Add-on Lease 6 11% $0.00 $20,325.15
ONGOING - Annual payment 
(begins 2025-Jan) through 2033-
Mar

2023 UGB24020 #7386 Ray Ramberg - CAL CRP Add-on Lease 6 10% $0.00 $9,898.50
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24021 #7388 William Lord - CAL CRP Add-on Lease 6 11% $0.00 $4,987.80
ONGOING - Annual payment 
(begins 2025-Jan) through 2033-
Mar

2023 UGB24022 #7389 Alice Eliason - CAL CRP Add-on Lease 6 33% $0.00 $407.10
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar

2023 UGB24023 #7392 Bud & Joe LLC - CAL CRP Add-on Lease 6 11% $0.00 $24,531.30
ONGOING - Annual payment 
(begins 2025-Jan) through 2033-
Mar

2023 UGB24024
#7393 Mark Billmayer - 
CAL

CRP Add-on Lease 6 10% $0.00 $14,594.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24025
#7396 Susan Billmayer - 
CAL

CRP Add-on Lease 6 10% $0.00 $15,714.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2034-
Mar

2023 UGB24026 #7433 B&L Farms - CAL CRP Add-on Lease 4 17% $0.00 $4,260.60
ONGOING - Annual payment 
(begins 2025-Jan) through 2030-
Mar

2023 UGB24027 #7434 Dean Neuman - CAL CRP Add-on Lease 4 14% $0.00 $16,392.60
ONGOING - Annual payment 
(begins 2025-Jan) through 2031-
Mar

2023 UGB24028
#7436 Coathanger Cattle - 
CAL

CRP Add-on Lease 4 13% $0.00 $11,344.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2032-
Mar

2023 UGB24029
#7451 William Vischer - 
CAL

CRP Add-on Lease 4 33% $0.00 $7,650.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar

2023 UGB24030 #7452 Haniel Inc - CAL CRP Add-on Lease 4 33% $0.00 $2,370.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar

2023 UGB24031 #7471 Bruce Maurer - CAL CRP Add-on Lease 4 11% $0.00 $54,001.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2033-
Mar
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2023 UGB24032 #7473 Bussell Farms - CAL CRP Add-on Lease 4 13% $0.00 $25,600.00
ONGOING - Annual payment 
(begins 2025-Jan) through 2032-
Mar

2023 UGB24033 #7474 M Konen - CAL CRP Add-on Lease 4 14% $0.00 $3,707.90
ONGOING - Annual payment 
(begins 2025-Jan) through 2031-
Mar

2023 UGB24034 #7475 N&M Konen - CAL CRP Add-on Lease 4 11% $0.00 $2,026.80
ONGOING - Annual payment 
(begins 2025-Jan) through 2033-
Mar

2023 UGB24035 #7478 Ryan Feifle - CAL CRP Add-on Lease 4 33% $0.00 $17,542.80
ONGOING - Annual payment 
(begins 2025-Jan) through 2027-
Mar



SESSION FUND SUB CLASS Org Name Starting Budget FY25 Budget PY Expenses FY25 Expenses Current Balance Unallocated Balance
2019 02469 EI169 WILDLIFE HABITAT MAINT 19 HB5 $1,000,000.00 $499,479.46 $504,290.77 $68,036.51 $431,442.95 $0.00
2021 02409 EI531 WILDLIFE HABITAT MAINT (21) $947,500.00 $1,299,665.71 $566,190.47 $386,226.99 $913,438.72 $25,928.17
2021 02469 EI531 WILDLIFE HABITAT MAINT (21) $200,000.00 $174,741.92 $25,258.08 $42,958.42 $87,600.03 $30,827.28
2021 03097 EI531 WILDLIFE HABITAT MAINT (21) $2,442,500.00 $527,272.83 $976,870.99 $83,884.59 $443,388.24 $6,550.46
2021 03403 EI531 WILDLIFE HABITAT MAINT (21) $0.00 $3,467.05 $16,532.95 $0.00 $3,467.05 $3,467.05
2023 02409 EI533 HB5 WMA MAINT (23) $587,500.00 $583,650.23 $3,849.77 $43,076.00 $540,574.23 $300,874.00
2023 02469 EI533 HB5 WMA MAINT (23) $261,125.00 $261,125.00 $0.00 $5,500.00 $255,625.00 -$39,072.00
2023 03097 EI533 HB5 WMA MAINT (23) $1,795,875.00 $1,795,875.00 $0.00 $89,628.00 $1,706,247.00 $948,372.00

Session 
Funded

Org 
Number Project Name Broad Description Region

Work 
Completed To 

Date
Expenditures 

To Date
Obligated and 

Unspent Balance Problems or Obstacles

2019 7155347 R-2 Threemile WMA Road Repairs
Cut ditches/grade road/gravel 
road 

R2 90% $13,103.10 $2,635.08

DONE - Need to hold on to 
leftover funding and revisit site 
in spring 2024.  Check to ensure 
invoices have been paid.

2019 7175334 Bad Rock WMA Set Up
Parking lot, boundary fence and 
signage

R1 85% $32,527.00 $28,473.00
Completed parking area, 
remaining funding for fence and 
signs. 

2019 7195230 Wall Creek WMA Weed Treatment Weed Spraying R3 0% $0.00 $30,000.00
In Final Year. Will be invoiced 
and completed Sept. 2024. 

2019 7195313 R-6 Ash Coulee CE Grazing Syst

Grazing Infrastructure 
improvements cost share needed 
to implement a rest-rotation 
grazing system on newly 
acquired conservation easement

R6 20% $7,260.46 $98,669.77

OBSTACLE -  High bids and lack 
of contractor interest in 
completing pipeline portion of 
project.  Updated agreement for 
additional funding and 2024/25 
work completion.

MONTANA FWP WMA MAINTENANCE AND HABITAT PROTECTION PROGRAM
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2019 7195314 R-6 Lone Tree CE Grazing Syste

Grazing Infrastructure 
improvements and reseeding 
cost share needed to implement 
a rest-rotation grazing system on 
newly acquired conservation 
easement

R6 100% $12,894.97 $116,993.03 COMPLETE

2019 7195315 R-7 Coal Creek CE Infrastructu

Conservation Easement 
infrastructure improvements as 
described in purchase agreement 
and management plan.

R7 100% $108,720.93 $71,107.07 COMPLETE

2019 7215102 Bad Rock WMA Weed Control
Knapweed treatment within 
WMA roads, landings and open 
areas

R1 30% $0.00 $8,250.00
IN PROGRESS - need contract for 
follow-up treatments

2019 7215205 R2 WMA Kiosks
Buy and install Kiosks at R-2 
WMAs

R2 30% $0.00 $18,340.00
ON HOLD -  due to state wide 
new sign upgrade package

2019 7235220 Blackfoot Clearwater E Rd Rehab
Add gravel, grade road, cut back 
brush along road edge

R2 20% $0.00 $20,000.00
Met with contractor waiting for 
a bid proposal, start in spring 
2025

2019 7235221 Warm Springs Kids Pond Culvert
replace aging culvert in kids pond 
diversion 

R2 100% $0.00 $20,000.00 COMPLETE

2021 7155347 R-2 Threemile WMA Road Repairs
Cut ditches/grade road/gravel 
road 

R2 90% $0.00 $1,026.82

DONE - Need to hold on to 
leftover funding and revisit site 
in spring 2024.  Check to ensure 
invoices have been paid.

2021 7175315 R-1 Ninepipe WMA Roads / Culve Culvert and road repairs R1 10% $0.00 $18,904.83
IN PROGRESS - work projected 
to begin Spring 2025
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2021 7179102 Freezout Roof Repair & Siding Roof repair & siding R4 20% $0.00 $60,000.00
IN PROGRESS - 2025 Spring Bid 
scheduled

2021 7215102 Bad Rock WMA Weed Control
Knapweed treatment within 
WMA roads, landings and open 
areas

R1 30% $4,000.00 $2,750.00
IN PROGRESS - need contract for 
follow-up treatments

2021 7215106 Ninepipe Weed Spraying Contrac
Noxious weed treatment for 
WMAR1

R1 66% $14,904.00 $18,774.00 IN PROGRESS

2021 7215204 Calf Creek Road Repairs
Road repairs associated with 
forest habitat enhancement 
project

R2 10% $0.00 $26,000.00
IN PROCESS - part of a logging 
project scheduled to begin 
Fall/Winter 2024

2021 7215205 R2 WMA Kiosks
Buy and install Kiosks at R-2 
WMAs

R2 30% $18,340.00 $31,245.00
ON HOLD -  due to state wide 
new sign upgrade package

2021 7215206 Spotted Dog Fence Removal Remove internal fencing R2 0% $0.00 $19,000.00
IN PROGRESS - Need to scope 
work/hire contractor. 2025 
project timeline

2021 7215207 Spotted Dog Main Roads
Improvements to Trout Creek 
Road

R2 0% $0.00 $100,000.00

IN PROGRESS - Combined with 
O'Neill Creek Road funding, 
scehduled for 2024 construction 
season.

2021 7215208 Threemile North Road Improveme
Cut ditches/grade road/gravel 
road 

R2 85% $0.00 $46,000.00

NEARLY COMPLETED - holding 
funds to see how spring 
conditions look for final 
maintenance treatment

2021 7215223
Warm Springs WMA HQ Window 
Rep

 Replace single pane, rotting 
wood with energy efficient 
windows – house and office 
buildings

R2 30% $30,635.87 $50,364.13
IN PROGRESS - Bid has been 
awarded, work is underway.  

2021 7215233 Dome Mtn WMA Weed Spraying R3 40% $67,417.50 $33,832.50
ONGOING - Year 2 OF 5 year 
contract completed.  

2021 7215235 Bear Creek WMA Weed Spraying Weed Spraying R3 40% $3,499.72 $6,500.28
ONGOING - Year 2 OF 5 year 
contract completed.  Drone 
treatments @ $5k/yr.
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2021 7215236 Bear Creek WMA Weed Spraying Weed Spraying R3 40% $52,474.20 $11,262.91

ONGOING - Year 2 OF 5 year 
contract completed.  
Backpack/ATV spraying @ ~ 
$18,750/yr

2021 7215304 Bear Creek WMA Weed Treatment Weed Spraying R3 100% $14,968.80 $30,031.20 COMPLETED

2021 7215306 Canyon Creek WMA Weed Treat Weed Spraying R3 100% $2,995.20 $6,004.80 COMPLETED

2021 7215403 Ear Mtn Boundary Fence
Replacement of South and 
Southeast Boundary Fence

R4 10% $0.00 $35,000.00
IN PROCESS - bid anticipated in 
Spring 2025

2021 7215405 Freezout Water Control Replace
Replacement of inoperable water 
control structures and 
installation of staff gages

R4 0% $0.00 $75,000.00
IN PROCESS - bid plans need to 
be prepared Spring 2025

2021 7215407 Marias Helicopter Weeds

~500 acres of aerial herbicide 
application in 2021/22; 
developing new MOU for 
2023/24 treatments

R4 100% $16,025.00 $8,975.00 COMPLETED

2021 7235210 Mt Silcox Vetenata Treatment
Spray ventenata infestation on 
WMA

R1 0% $0.00 $18,000.00
No treatment has taken place at 
this time. 

2021 7235220 Blackfoot Clearwater E Rd Rehab
Add gravel, grade road, cut back 
brush along road edge

R2 10% $14,347.86 $17,652.14
Met with contractor waiting for 
a bid proposal, start in spring 
2025

2021 7235222 Fish Creek Cabin Removal Remove cabin and shed R2 50% $0.00 $18,750.00

Verifying that bid is still valid, 
and ready to have contractor 
start with removal, either this 
fall of spring 2025

2021 7235224
Spotted Dog Inholding Fence 
Improvements

Improve fence in sections where 
cattle have previously caused 
major damage 

R2 0% $0.00 $30,000.00 Need to scope with D&C

2021 7235230 Bear Creek Latrine Install Install latrine at the WMA R3 0% $0.00 $22,500.00
Needs EA to be completed and 
latrine ordered. 

2021 7235231 Blacktail Road Grading 
Road maintenace on roads within 
WMA boundary

R3 0% $0.00 $25,000.00

Work will be completed Summer 
of 2026 via Interagency 
Cooperative Road Maintenance 
Agreement. 
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2021 7235232 R3 WMA Gate Materials
New gates to be installed on 
various WMAs in Region 3

R3 0% $0.00 $100,000.00
Contracted work to begin across 
R3 WMA's Spring 2025. 

2021 7235235 Fleecer Charcoal Boundary Fence

Install fence along boundary to 
keep livestock from drifting onto 
the WMA where they aren't 
supposed to.

R3 100% $44,000.00 $1,000.00 COMPLETED

2021 7235236 Dome Mountain N Boundary Fence
Install fence along the northern 
boundary of the WMA

R3 0% $0.00 $50,000.00
Work will be completed Summer 
of 2025. 

2021 7235237 Mt Haggin Bridge Deck
Bridge decking 
maintenance/replacement

R3 0% $0.00 $30,000.00
Work will be completed Summer 
2025.

2021 7235238 Gallatin Trail Restoration Rer Re-route and repair WMA trails R3 10% $0.00 $50,000.00
In Progress -  Scoping scheduled 
for Winter 2024, work to begin 
Spring 2025.

2021 7235239 R3 WMA Road Grading Packages
Road maintenace contracts for 
various sections of roads on 
WMAs in Region 3

R3 0% $13,270.00 $36,730.00

In Progress- Select R3 WMA's 
have an Under $25K contract to 
have work completed. Wall 
Creek WMA and Bear Creek 
WMA will be completed Sept. of 
2024. Estimated cost for those 2 
WMA's will be $13k of this 
allotted budget. 

2021 7235262 Sleeping Buffalo Area 7 E Fenc Electric fencing for livestock R6 0% $0.00 $16,000.00 Planned for 2025
2021 7235263 Sleeping Buffalo Area 8 Gate R Replace gate R6 0% $0.00 $12,000.00 Planned for 2025

2021 7235265 Lost Creek Boundary Fence Replace/install boundary fence R6 0% $0.00 $28,618.00 In Progress

2021 7235270 Seven Sisters Road Improvements

Supply, delivery, and laydown of 
crushed road base gravel to 
selected areas of Seven Sidters 
road system.

R7 100% $22,911.70 $2,088.30 Completed
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2021 72152301 Fleecer WMA Weed Spraying

First year of 5 year treatment 
was executed Fall of 2023. 
Second year of 5 year contract in 
Sept. of 2024. Yearly budget of 
$53,750.00, with a total 5-year 
budget of $268,750.00. S&H 
Weed Control holds this contract. 

R3 20% $107,478.00 $53,772.00

IN PROGRESS - Second year of 5 
year treatment completed Fall 
of 2024. Yearly budget of 
$53,750.00, with a total 5-year 
budget of $268,750.00. S&H 
Weed Control holds this 
contract. 

2021 72152303 Blacktail WMA Weed Spraying

First year of 5 year treatment 
was executed Fall of 2023. 
Second Treatment was executed 
Summmer 2024. Yearly budget of 
$33,750.00, with a total 5-year 
budget of $168,750.00. S&H 
Weed Control holds this contract. 

R3 40% $67,456.00 $30,481.03

IN PROGRESS - Second year of 5 
year treatment completed Fall 
of 2024. Yearly budget of 
$33,750.00, with a total 5-year 
budget of $168,750.00. S&H 
Weed Control holds this 
contract. 



SESSION FUND SUB CLASS SubClass Name Starting Budget FY25 Budget PY Expenses FY25 Expenses Current Balance
Unallocated 

Balance
2019 02085 EI419 MIGRATORY BIRD PROGRAM 19 HB5 $650,000.00 $650,000.00 $0.00 $650,000.00 $294,807.58 $0.00
2021 02085 EI521 MIGRATORY BIRG PRGM (21) $650,000.00 $650,000.00 $0.00 $101,941.08 $650,000.00 $254,161.45
2023 02085 EI543 HB5 MIGRATORY BIRD (23) $500,000.00 $500,000.00 $0.00 $0.00 $500,000.00 $500,000.00

Session 
Funded

Org 
Number Project Name Broad Description

Region or Physical 
Location 

Work 
Completed To 

Date
Expenditures 

To Date

Obligated and 
Unspent 
Balance Problems or Obstacles

2019 75103
Migratory Bird Ducks 
Unlimited

Cost-share for Ducks unlimited partner biologist 
position

Multiple projects 
statewide

70% $0.00 $38,560.49
ONGOING - New 
Agreement in place until 
2026

2019 7175162 HCL Hartman 40 year habitat conservation lease Phillips County 90% $0.00 $25,016.13
Agreement executed. 
Payment pending

2019 7175360
Christensen CRP Habitat 
Manage

Habitat management lease for maintaining and 
enhancing nesting cover for upland and waterfowl

Sheridan County. Portion 
of T33N R58E S36

10% $0.00 $7,714.29

Agreement in place. 7 
year habitat management 
lease with annual 
payments - split contract 
with Upland Game Bird 
Enhancement Program

2019 7175411
McMillan Reservoir 
Repair

Repair breached reservoir Valley County 100% $0.00 $5,166.50 Work completed.

2019 7175430
E Fork Blacktail Deer Crk 
Rest

low tech restoration to restore hydrologic 
connectivity along an incised portion of the East 
Fork of Blacktail Creek

Blacktail WMA 30% $0.00 $24,000.00
EA completed, MOU in 
progress.

2019 7175440 Bergum Dam Repair Repair damaged spillway Roosevelt County 100% $0.00 $1,080.59 Work completed.

2019 7175460
Math Rangeland 
Enhancement

Cost-share on water infrastructure for enhanced 
wetland associated uplands

Phillips County. Portion 
of T36N R33E and T35N 
R33E

95% $0.00 $2,864.29
Almost complete.  
Waiting for confirmation

2019 7175461
Spring Coulee Range 
Enhancemen

Cost-share to enhance livestock watering 
opportunities for improved wetland associated 
uplands on two units.

Valley County. North 
Unit: Portion of T30 N, 
R40 E and T30N R41E 
South Unit: Portion of 
T29N R40E and T29 N 
R41 E 

99% $0.00 $9,751.88
Completed.  Waiting for 
final word all receipts 
submitted

2019 7175462
Staton Coulee Reservoir 
Repair

Spillway repair Hill County 60% $0.00 $8,300.00 Agreement signed.

MONTANA FWP MIGRATORY BIRD AND WETLAND PROTECTION PROGRAM
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2019 7175463
Berger Habitat Mgmt 
Lease 

Habitat management lease for maintaining and 
enhancing nesting cover for upland and waterfowl

Daniels County. Portion 
of T36N R49E S2 and 11

25% $0.00 $7,200.00

Agreement in place. 5 
year habitat management 
lease with annual 
payments - split contract 
with Upland Game Bird 
Enhancement Program

2019 7175470
Mark French Habitat 
Conservation Lease

Habitat Conservation Lease 40 years Phillips County 70% $0.00 $10,960.00 Agreement in Progress

2019 7175480 Pheasants Forever Inc.
Partner support for Pheasants Forever Program 
biologists, UGBEP also contributes. 

Statewide 25% $0.00 $158,277.77
ONGOING: Agreement in 
place until 10/2026

2019 7175490
Beaver Damn Census 
Contract

MOU with Utah State University to provide the 
first virtual baseline assessment of Beaver dam 
density and distribution for the
entire state of Montana

Statewide 100% $0.00 $25,532.02
Completed.  Final report 
received.

2019 7195470
Isaac Homestead WMA 
Addition

Fee Title Treasure County 100% $355,192.42 $0.00 Completed.

2021 7175465
Sleeping Buffalo WMA 
repair/re

Water controls and replacement Phillips County 60% $0.00 $274,447.80 Work in progress.

2021 7175601
Hartman Rng & Riparian 
Improve

Cost-share to install grazing infrastructure 
enhancements to fence out riparian

Phillips County. Portions 
of S12, T34 N, R33 E and 
S13, T34 N, R33 E

95% $0.00 $1,970.60
IN PROGRESS - Close to 
completion, few more 
water items.

2021 7195101
Compton Farms Grazing 
System

Cost-share to install water infrastructure (tanks 
and pipelines) for enhancement of wetland-
associated uplands

Phillips County.  Portions 
of T35N R29E, T35N 
R30E, T35N R30E and 
T35N R30E 

95% $0.00 $4,110.09

IN PROGRESS - Project 
being completed in 
phases.  Final phase 
invoice should be 
submitted spring 2024.

2021 7215440
#7471 Bruce Maurer - 
CAL

CRP add on leases split with UGBEP. Habitat 
management leases for maintaining and 
enhancing nesting cover for upland and waterfowl

R4/R6 10% $0.00 $9,999.00 In progress
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2021 7215460 #7371 Richard Viste - CAL
CRP add on leases split with UGBEP. Habitat 
management leases for maintaining and 
enhancing nesting cover for upland and waterfowl

R4/R6 10% $0.00 $18,830.00 In progress

2021 7215461
#7372 Cory Danreuther - 
CAL

CRP add on leases split with UGBEP. Habitat 
management leases for maintaining and 
enhancing nesting cover for upland and waterfowl

R4/R6 10% $0.00 $21,250.00 In progress

2021 7215462 #7373 Dandi - Bate - CAL
CRP add on leases split with UGBEP. Habitat 
management leases for maintaining and 
enhancing nesting cover for upland and waterfowl

R4/R6 10% $0.00 $3,085.50 In progress

2021 7215463 #7374 Dandi-Tiege - CAL
CRP add on leases split with UGBEP. Habitat 
management leases for maintaining and 
enhancing nesting cover for upland and waterfowl

R4/R6 10% $0.00 $10,955.50 In progress

2021 7215464
#7382 Gordon Stoner - 
CAL

CRP add on leases split with UGBEP. Habitat 
management leases for maintaining and 
enhancing nesting cover for upland and waterfowl

R4/R6 10% $0.00 $6,332.90 In progress

2021 7215465
#7383 Jay Leif Larsen - 
CAL

CRP add on leases split with UGBEP. Habitat 
management leases for maintaining and 
enhancing nesting cover for upland and waterfowl

R4/R6 10% $0.00 $5,288.70 In progress

2021 7215466
#7384 Jay Logan Larsen - 
CAL

CRP add on leases split with UGBEP. Habitat 
management leases for maintaining and 
enhancing nesting cover for upland and waterfowl

R4/R6 10% $0.00 $1,684.20 In progress

2021 7215467
#7385 LeRoux Farms - 
CAL

CRP add on leases split with UGBEP. Habitat 
management leases for maintaining and 
enhancing nesting cover for upland and waterfowl

R4/R6 10% $0.00 $20,325.15 In progress

2021 7215468 #7386 Ray Ramberg - CAL
CRP add on leases split with UGBEP. Habitat 
management leases for maintaining and 
enhancing nesting cover for upland and waterfowl

R4/R6 10% $0.00 $9,898.50 In progress
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2021 7215469 #7388 William Lord - CAL
CRP add on leases split with UGBEP. Habitat 
management leases for maintaining and 
enhancing nesting cover for upland and waterfowl

R4/R6 10% $0.00 $4,987.80 In progress

2021 72154601 #7389 Alice Eliason - CAL
CRP add on leases split with UGBEP. Habitat 
management leases for maintaining and 
enhancing nesting cover for upland and waterfowl

R4/R6 10% $0.00 $407.10 In progress

Staton Coulee Reservior 
Repair (one from R6 list)

Spillway repair Hill County 10% $8,300.00
WPAC reviewed. 
Agreement in Progress

Gordon Fencing -Upland 
Enhancement

Cost-share on grazing infrastructure (fencing) 
improving grazing for wetland associated upland 
enhancement and to help ensure native 
vegetation currently present is conserved

Chinook and Blaine 
Counties. Portion of 
T34N, R21 E, S7

5% $16, 989.30
Agreement in progress - 
Working on details with 
the landowner

Four D Farm and Ranch 
Grass Seeding (Depuydt)

Reeseeding farm fields back to grass Phillips County, Saco 5% $8,693.06 Agreement in Progress

Tall Grass Low Tech 
Restoration

Low Tech restoration to rehabilitate a two mile 
stretch of Rowe Creek upstream from its 
confluence with the Missouri River 

Choteau County.  Loma 5% $14,779.60

Agreement executed.  
Majority of funding 
secured from 
NorthWestern Energy. 

Windbreak Re-seeding crop to grassland and grazing system Phillips County 20% $33,600.00
WPAC reviewed. 
Agreement in Progress

Copenhaver Sweet Grass Upland restoration Re-seeding 207 acres Hill County 10% $12,213.00 Agreement in Progress

Contracts in progress but not funded until received by the budget office:



SESSION FUND SUB CLASS SubClass Name Starting Budget FY25 Budget PY Expenses FY25 Expenses Current Balance Unallocated Balance
2021 02149 EI301 FUTURE FISHERIES (21) $320,000.00 $189,263.70 $130,736.30 $53,686.65 $135,577.05 $0.00
2021 02022 EI301 FUTURE FISHERIES (21) $1,000,000.00 $440,569.23 $559,430.77 $107,085.33 $25,401.74 $0.00
2023 02149 EI303 HB5 FUTURE FISHERIES (23) $350,000.00 $350,000.00 $0.00 $5,668.50 $344,331.50 $205,621.71
2023 02022 EI303 HB5 FUTURE FISHERIES (23) $1,650,000.00 $1,561,797.49 $88,202.51 $327,002.16 $1,550,917.31 $288,504.60

Session 
Funded Org Number Project Name Broad Description Region Project Location

Work Completed 
To Date

Expenditures 
To Date

Obligated and 
Unspent Balance Status / Problems / Obstacles

2021 73643
Bull/Cut Trout Statewide 
Ops

Covers Ops costs for FFIP 
Program

Statewide Statewide Ongoing $21,463.61 $10,000.00 ONGOING - Annual program support funding

2021 FFI0022018
Deep Creek Instream 
Flow

Lease in-stream flow 3
Missouri River 
drainage

Ongoing $0.00 $26,764.84
ONGOING - Annual payment for instream 
flow (through 2028)

2021 FFI0052019
FFI Hells Canyon Creek 
instrea

Lease in-stream flow 3
Missouri River 
drainage

Ongoing $5,000.00 $37,500.00
ONGOING - Annual payment for instream 
flow (through 2029)

2021 FFI0152023
Grasshopper Creek mine 
tailing

Stream reconstruction and 
tailings stabilization

3
Beaverhead 
River drainage 
(Bannack SP)

25% $5,000.00 $22,765.00
IN PROGRESS; cultural surveys delayed 
project, to construct in 2025.

2021 FFI0192024
Paulo Reservoir storage 
and ha

Increase reservoir storage 
capacity

6
Near Glasgow, 
MT

0% $0.00 $7,547.21
PLANNED - Working on design and 
permitting. Construction scheduled for 2025.

2021 FFI0202022
North Boulder Fish 
Passage

Remove diversion, flow 
enhancement

3
Jefferson River 
drainage

0% $0.00 $41,000.00
ON HOLD - due to landowner permission 
issues; construction expected in 2025

2021 RIT0022023
Bull River Riparian 
Function

Riparian restoration 1
Clark Fork River 
drainage

75% $18,916.76 $11,083.24
IN PROGRESS - constructed in 2023, 2024. To 
complete in 2025.

2021 RIT0072022
Mill Crk 5 Bar 6 
Restoration

Instream habitat (log jams) 2
Yellowstone 
River drainage

90% $22,502.20 $2,500.24 COMPLETE - needs invoice and payment

2021 RIT0082023
North Burnt Fork Creek 
fish p

Increase fish connectivity 2
Bitterroot River 
drainage

90% $9,341.50 $10,403.06 COMPLETE - needs inspection and billing

2023 73643
Bull/Cut Trout Statewide 
Ops

Covers Ops costs for FFIP 
Program

Statewide Statewide Ongoing $6,290.56 $4,887.40 ONGOING - Annual program support funding

2023 FFI0182024
Parsons Slough Willow 
Springs

Water Lease; IS flow payment 3
Jefferson River 
drainage

0% $0.00 $50,000.00
ONGOING - long term water lease and 
annual instream flow payment

2023 FFI0192024
Paulo Reservoir storage 
and ha

Increase reservoir storage 
capacity

6
Near Glasgow, 
MT

0% $0.00 $25,633.79
PLANNED - Working on design and 
permitting. Construction scheduled for 2025.

2023 FFI0242024
Kamperschroer Spring 
Creek Spawning 
Enhancement

Spawning habitat enhancement 3
Big Hole River 
Drainage

25% $0.00 $63,076.00 IN PROGRESS - 2025 Construction

MONTANA FWP FUTURE FISHERIES PROGRAM
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2023 RIT0012024
Albert Creek culvert 
replaceme

Fish Passage Enhancement 2
Middle Clark 
Fork Drainage

90% $0.00 $45,300.00 COMPLETE - working on final invoicing

2023 RIT0032024 Canyon Creek barrier Blind Canyon Creek Fish barrier 3
Big Hole River 
Drainage

90% $0.00 $20,000.00 COMPLETE - needs invoice and payment

2023 RIT0052024
Fifer Gulch stream 
restoration

Stream and floodplain 
restoration

2
Warm Springs 
Creek Drainage

0% $0.00 $143,730.00 IN PROGRESS - 2025 Construction

2023 RIT0072024
Flat Creek tailings 
removal an

Stream and floodplain 
restoration

2
Middle Clark 
Fork Drainage

90% $0.00 $53,310.00 COMPLETE - needs invoice and payment

2023 RIT0082023
North Burnt Fork Creek 
fish p

Increase fish connectivity 2
Bitterroot River 
drainage

90% $0.00 $20,225.44 COMPLETE - needs inspection and billing

2023 RIT0082024
Flathead Creek 
streambank rest

stream and floodplain restoration 3
Shields River 
Drainage

90% $0.00 $536.03
IN PROGRESS - Constructed, but finishing 
plantings in 2025.

2023 RIT0092023
O'Brien Creek Meadows 
stream

Fish population enhancement 2
Bitterroot River 
drainage

90% $0.00 $4,800.00
IN PROGRESS - Remaining construction to be 
completed in Spring 2025 (waiting on road 
improvement)

2023 RIT0092024
Governor Creek 
streambank rest

Stream restoration; habitat 
improvement

3
Big Hole River 
Drainage

50% $0.00 $16,400.00 IN PROGRESS - Spring 2025 Construction

2023 RIT0102022
Shields River Chadborne 
Divers

Chadborne Diversion 
improvements

3 Shields River 25% $0.00 $11,244.00
IN PROGRESS - Construction to start in 
spring 2025 based on D&C schedule. 
Funding and agreements in place.

2023 RIT0102024
Granite Creek Upper 
Alder rest

Mining Reclamation/Stream 
Restoration

3
Ruby River 
Drainage

75% $0.00 $100,000.00
IN PROGRESS - Construction began in 2024, 
to be completed over winter.

2023 RIT0112023
Spring Coulee Creek 
Culvert R

Culvert replacement 4
Muddy Creek 
drainage

75% $0.00 $10,260.12
IN PROGRESS - Construction began in 2023, 
on hold with staff changes. To be completed 
in early 2025 with help of D&C. 

2023 RIT0112024
Hellroaring Creek 
streambank

Stream and floodplain 
restoration

3
Red Rock Creek 
Drainage

25% $0.00 $10,400.00 IN PROGRESS - Spring 2025 Construction

2023 RIT0122022
Upper Red Rock Lake 
Overwinter

Arctic grayling conservation 
project

3
Upper Red Rock 
Lake

95% $81,911.95 $18,088.05
IN PROGRESS - Constructed, with some 2025 
plantings needed.

2023 RIT0122023
Brackett Creek 
streambank rest

Stream restoration 3
Yellowstone 
River drainage

90% $0.00 $78,330.00 COMPLETE - needs inspection and billing

2023 RIT0122024
Little Casino Creek fish 
passa

Fish Passage Enhancement 4
Big Springs Creek 
Drainage

0% $0.00 $32,625.00 IN PROGRESS - 2025 Construction

2023 RIT0132024
Marshall Creek riparian 
fencin

Riparian enhacement 2
Clark Fork River 
Drainage

90% $0.00 $2,000.00 COMPLETE - needs inspection and billing

2023 RIT0142023 Chicken Creek fish screen
Fish screen installation and 
diversion upgrades

2
Bitterroot River 
drainage

90% $0.00 $2,790.50
IN PROGRESS - Constructed; final funding for 
future maintenance
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2023 RIT0142024
Miller Creek restoration 
Leik

Stream and floodplain 
restoration

2
Bitterroot River 
drainage

75% $0.00 $69,790.00
IN PROGRESS - 2024 and early 2025 
construction

2023 RIT0162023
Middle Fork Rock Creek 
fish pa

Fish screen installation and 
diversion upgrades

2
Rock Creek 
drainage

25% $0.00 $50,000.00 ONGOING - Construction planned for 2025

2023 RIT0162024
Nevada Creek restoration 
phase

stream and floodplain restoration 2
Blackfoot River 
Drainage

90% $0.00 $55,000.00 COMPLETE -needs final invoicing

2023 RIT0172021 RIT Mill Creek fish barrier Barrier Construction 3
Yellowstone 
River drainage

10% $0.00 $50,000.00
IN PROGRESS - Design nearly complete; 
constructing 2025

2023 RIT0172024
North Burnt Fork Creek 
fish pa

Fish Passage Enhancement 2
Bitterroot River 
drainage

90% $0.00 $41,206.00 COMPLETE - needs inspection and billing

2023 RIT0182022
Mill Creek Fish Barrier 
Supple

Barrier Construction 3
Yellowstone 
River drainage

10% $0.00 $50,000.00
IN PROGRESS - Design nearly complete; 
constructing 2025

2023 RIT0182023
Musselshell River Rowton 
bank

Streambank stabilization and 
restoration

4
Musselshell 
River drainage

25% $0.00 $118,461.00 IN PROGRESS - 2025 Construction

2023 RIT0192023
SF NF Divide Creek fish 
passag

Culvert removal or replacement 3 Big Hole River 25% $0.00 $45,000.00
IN PROGRESS - Waiting on cultural, 2025 
construction

2023 RIT0202024
Tin Cup Creek fish screen 
upda

Fish Screen Enhancement 2
Bitterroot River 
drainage

90% $0.00 $4,944.56
ONGOING MAINTENANCE - completed, 
remaining maintenance funding

2023 RIT0222024
Flint Creek Phase 3A 
Riparian Restoration

stream and floodplain restoration 2
Flint Creek 
drainage

10% $0.00 $60,000.00 PLANNED - 2025 Construction

2023 RIT0252024
Threemile Reservoir Dam 
Maintenance

Reservoir habitat improvement 4 Near Helena, MT 75% $10,880.18 $28,964.79 IN PROGRESS - 2024/2025 Construction

2023 RIT0262024
Upper Clark Fork Sager 
Diversion

Fish Passage Enhancement 2
Clark Fork River 
drainage

90% $0.00 $50,000.00 COMPLETE - needs final billing

2023 RIT0272024
Upper Douglas Fish 
Passage

Fish Passage Enhancement 2
Blackfoot River 
Drainage

0% $0.00 $75,000.00 PLANNED - 2025 Construction



SESSION FUND SUB CLASS SubClass Name Starting Budget FY25 Budget PY Expenses FY25 Expenses Current Balance
Unallocated 

Balance
2019 02409 ET929 HATCHERY MAINT STWD H19HB5 $974,212.00 $49,580.69 $924,631.31 $27,925.00 $21,655.69 $21,655.69
2021 02409 EI331 HATCHERY MAINT STATEWIDE (21) $7,600,000.00 $2,843,458.28 $4,756,541.72 $29,550.72 $2,813,907.56 $38,441.29
2023 02409 EI333 HB5 HATCHERY MAINT (23) $2,000,000.00 $1,947,430.00 $52,570.00 $440,272.70 $1,314,682.30 $320,350.00

Session 
Funded

Org 
Number Project Name Broad Description

Region or Physical 
Location 

Work 
Completed To 

Date
Expenditures To 

Date

Obligated and 
Unspent 
Balance Status / Problems / Obstacles

2021 7153102
FORT PECK HATCH 
WATER INTAKE

New Water Line for hatchery Fort Peck 75% $270,133.73 $2,729,866.27
PROBLEM - Need permission from 
the ACOE

2021 7213543
Big Springs Hatchery 
Electric

Complete Upgrade Big Springs Hatchery 100% $7,000.00 $9,000.00
Complete - Revert any remaining 
funds

2021 7213553
Bluewater Residence 
Electrical Upgrade

Complete Upgrade Bluewater Hatchery 50% $36,100.00 $13,400.00
IN PROGRESS - To be complete by 
spring 2025

2021 7213562
Ft. Peck Hatchery 
Residence 

Update bathroom Fort Peck 50% $0.00 $18,000.00
IN PROGRESS - To be complete by 
calendar year end

2021 7213570
Miles City Hatchery 
Residence Relocation

Relocate residence from Wildcat 
WMA

Miles City 10% $0.00 $16,000.00 Design phase

2023 7203105
Big Springs Hatchery 
Residence

Replace residence Lewistown 25% $259,790.50 $45,209.50 Contract awarded

2023 7213552
Bluewater Hatch 
Raceway Cover

Steel barn to protect from AIS Bluewater Hatchery 25% $290,649.05 $223,350.95 Contract awarded

2023 7213563
Ft Peck Hatchery 
Residence Flo

Replace old flooring Fort Peck 50% $0.00 $10,800.00 NTP issued

2023 7233510
Rose Creek Hatchery 
Expansion 

Increase size of Rose Creek 
facility

Somers 25% $0.00 $30,000.00 Design phase

2023 7233511
Somers Residence 
Siding 

Replace 100 yr old siding Somers 25% $0.00 $75,000.00 Design phase

2023 7233512
Flathead Hatchery 
Painting

Paint Buildings Somers 100% $0.00 $10,500.00
Complete - Revert any remaining 
funds

2023 7233520
Washoe Hatchery 
Building Roof 

Replace roof Anaconda 25% $0.00 $190,000.00 Out for bid

2023 7233521
Washoe Lower 
Raceway Cover

To protect from AIS and 
piscivorous birds

Anaconda 25% $0.00 $27,000.00 Design phase

MONTANA FWP HATCHERIES MAJOR MAINTENANCE PROGRAM
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2023 7233522
Washoe Hatchery 
Parking Lot Ma

Repair cracks and seal Anaconda 25% $0.00 $45,000.00 To be completed summer 2025

2023 7233540
Big Springs Shop Siding 
and Wi

Replace 50 yr old siding Lewistown 50% $0.00 $92,500.00
Awarded - to be completed by spring 
2025

2023 7233550
Bluewater Residence 
Siding/Win

Replace siding on 2 residences 
and outbuildings

Bluewater Hatchery 50% $29,808.15 $145,191.85 Out for bid

2023 7233551
Bluewater Residences 
Framing & Insulation

Update insulation Bluewater Hatchery 25% $27,570.00 $2,680.00 NTP issued

2023 7233570 Miles City Pond Roads
Rebuild gravel roads around 
hatchery

Miles City 25% $0.00 $24,500.00 To be completed summer 2025

2023 7233571
Miles City Hatchery 
Pump Repai

Rebuild pumps as routine 
maintenance

Miles City 25% $0.00 $72,600.00 Underway



SESSION FUND SUB CLASS SubClass Name Starting Budget FY25 Budget PY Expenses FY25 Expenses Current Balance
Unallocated 

Balance
2019 03408 EI619 FISH PASSAGE CONST 19 HB5 $450,438.34 $822,291.09 $444,248.91 $20,222.00 $698,572.19 $295,170.79
2021 02051 EI361 FISH CONNECTIVITY (21) $200,000.00 $148,194.87 $51,805.13 $0.00 $148,194.87 $148,194.87
2021 03403 EI361 FISH CONNECTIVITY (21) $1,025,000.00 $620,274.55 $57,871.45 $0.00 $620,274.55 $620,274.55
2023 02409 EI323 HB5 FISH CONNECTIVITY (23) $548,454.00 $548,454.00 $0.00 $13,723.75 $479,001.15 $276,756.61
2023 03408 EI323 HB5 FISH CONNECTIVITY (23) $1,278,992.00 $1,278,992.00 $0.00 $0.00 $1,278,992.00 $1,176,292.00

Session 
Funded

Org 
Number Project Name Broad Description

Physical 
Location or 

Region

Work 
Completed To 

Date
Expenditures 

To Date

Obligated and 
Unspent 
Balance Status / Problems / Obstacles

2019 7173430
CCAA SWG North 
Fork Flume

Flow Measuring Device 3 0% $0.00 $10,754.25
ONGOING - In Construction. Under 
contract

2019 7193151
Newton-Pedrazzi 
Dam Removal

Barrier removal 5 25% $0.00 $121,663.00

PROBLEM - the river moved away from 
the structure so they are working on 
redesign. The structure still impedes 
river function and needs to be 
removed. Construction date TBD. 

2019 7193430
CCAA SWG Pintler 
Ditch Effici

Headgates and flow measuring 
devices off of Pintlar Creek

3 50% $0.00 $19,175.00
ONGOING - In Construction. Under 
contract

2019 7193432
Dutchman/Reservoir 
Crk WCT Con

Fish Barrier 3 100% $0.00 $19,175.00 COMPLETED

2019 7193435
CCAA SWG McVey 
Creek Habitat

Pond Habitat Enhancement 3 50% $0.00 $19,500.00
ONGOING - Winter 2024/2025 
Construction. Contract currently being 
awarded

2019 7193436
CCAA SWG Husted 
Bridge

Bridge 3 50% $0.00 $15,925.00
ONGOING - Winter 2024/2025 
Construction. Under contract

2019 7193437
CCAA SWG 
Hellroaring Creek Res

Streambank Restoration 3 50% $0.00 $9,815.00
ONGOING - Spring 2025 Construction. 
Under contract

2019 7193438
CCAA SWG 
Huntsman 
Stockwater

Stockwater 3 50% $0.00 $25,675.00
ONGOING - Spring 2025 road being 
fixed to allow well drilling in Summer 
2025

2019 72334310
Big Hole Lapham 
Spring Fences

Riparian fencing 3 100% $14,657.50 $14,657.50 COMPLETED

MONTANA FWP FISH CONNECTIVITY , PASSAGE AND HABITAT PROGRAM
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2019 72334311
Big Hole Joe Johnson 
Bridge

Bridge 3 50% $0.00 $15,925.00
ONGOING - Winter 2024/2025 
Construction. Under contract

2019 72334312
Big Hole Sparrow 
Crane Ditch

Ditch improvement 3 50% $0.00 $7,950.00
ONGOING - In Construction. Under 
contract

2019 72334313
Big Hole Sparrow 
Ditch 6

Ditch improvement 3 50% $0.00 $16,818.75
ONGOING - In Construction. Under 
contract

2019 72334314
Big Hole Sparrow 
House Ditch

Ditch improvement 3 50% $0.00 $15,487.50
ONGOING - In Construction. Under 
contract

2019 72334315
Big Hole Sparrow 
House Pile Di

Ditch improvement 3 50% $0.00 $17,700.00
ONGOING - In Construction. Under 
contract

2019 72334316
Big Hole BHGA Weis 
Place Well

Well development 3 90% $0.00 $15,600.00 Finished. Not paid yet.

2019 72334317
Big Hole HH 
Gibbonsville 2 Wel

Well development 3 90% $0.00 $15,600.00 Finished. Not paid yet.

2019 72334318
Big Hole Huntsman 
Well

Well development 3 50% $0.00 $19,337.50
ONGOING - Spring 2025 road being 
fixed to allow well drilling in Summer 
2025

2019 72334319
Big Hole Johnson NF 
Miner Cree

Well development 3 90% $0.00 $15,600.00
(I believe this is for the Johnson well) 
Finished. Not paid yet.

2019 72334320
Big Hole Reinhardt 
Well

Well development 3 90% $0.00 $19,337.50 Finished. Not paid yet.

2023 7173430
CCAA SWG North 
Fork Flume

Flow Measuring Device 3 50% $0.00 $5,790.75
ONGOING - In Construction. Under 
contract

2023 7193430
CCAA SWG Pintler 
Ditch Effici

Headgates and flow measuring 
devices off of Pintlar Creek

3 50% $0.00 $10,325.00
ONGOING - In Construction. Under 
contract

2023 7193432
Dutchman/Reservoir 
Crk WCT Con

Fish Barrier 3 100% $0.00 $10,325.00 COMPLETED

2023 7193435
CCAA SWG McVey 
Creek Habitat

Pond Habitat Enhancement 3 25% $0.00 $10,500.00
ONGOING - Winter 2024/2025 
Construction. Contract currently being 
awarded

2023 7193436
CCAA SWG Husted 
Bridge

Bridge 3 50% $0.00 $16,975.00
ONGOING - Winter 2024/2025 
Construction. Under contract

2023 7193437
CCAA SWG 
Hellroaring Creek Res

Streambank Restoration 3 25% $0.00 $5,285.00
ONGOING - Spring 2025 Construction. 
Under contract
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2023 7193438
CCAA SWG 
Huntsman 
Stockwater

Stockwater 3 25% $0.00 $13,825.00
ONGOING - Spring 2025 road being 
fixed to allow well drilling in Summer 
2025

2023 7233430
Trapper Creek 
Wooden Fisher Ba

Fish Barrier 3 100% $0.00 $48,000.00 COMPLETED- Fall 2024

2023 7233431
REM Centennial LLC 
Hellroaring

Ditch extension project 3 100% $0.00 $42,000.00 COMPLETED

2023 7233470
South Fork Reservoir 
Step Pool

Fish passage 3 50% $0.00 $68,000.00
WINTER 2024-25: Design to be 
completed;                       SUMMER 
2025: Construction

2023 72334310
Big Hole Lapham 
Spring Fences

Riparian fencing 3 100% $7,892.50 $7,892.50 COMPLETED

2023 72334311
Big Hole Joe Johnson 
Bridge

Bridge 3 25% $0.00 $8,575.00
ONGOING - Winter 2024/2025 
Construction. Under contract

2023 72334312
Big Hole Sparrow 
Crane Ditch

Ditch improvement 3 25% $0.00 $2,650.00
ONGOING - In Construction. Under 
contract

2023 72334313
Big Hole Sparrow 
Ditch 6

Ditch improvement 3 25% $0.00 $5,606.25
ONGOING - In Construction. Under 
contract

2023 72334314
Big Hole Sparrow 
House Ditch

Ditch improvement 3 25% $0.00 $5,162.50
ONGOING - In Construction. Under 
contract

2023 72334315
Big Hole Sparrow 
House Pile Di

Ditch improvement 3 25% $0.00 $5,900.00
ONGOING - In Construction. Under 
contract

2023 72334316
Big Hole BHGA Weis 
Place Well

Riparian fencing 3 90% $0.00 $8,400.00 Finished. Not paid yet.

2023 72334317
Big Hole HH 
Gibbonsville 2 Wel

Riparian fencing 3 90% $0.00 $8,400.00 Finished. Not paid yet.

2023 72334318
Big Hole Huntsman 
Well

Well development 3 25% $0.00 $10,412.50
ONGOING - Spring 2025 road being 
fixed to allow well drilling in Summer 
2025

2023 72334319
Big Hole Johnson NF 
Miner Cree

Well development 3 90% $0.00 $8,400.00
(I believe this is for the Johnson well) 
Finished. Not paid yet.

2023 72334320
Big Hole Reinhardt 
Well

Well development 3 90% $0.00 $10,412.50 Finished. Not paid yet.
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