Independent Verification and Validation (IV&V) Services

MPATH Project:
Start: 01/2017

Finish: ~12/2026
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Project: FSS-PBC (Certified)
Vendor: Certifi, Inc.
Start: 10/2017

Finish: 01/2018 v/
Project: FSS-TPL
Vendor: TBD

Start: ~06/2023
Finish: ~10/2024

Project: DA-PH (Certified)
Vendor: Cerner Corp
Start: 03/2018

Finish:

* Release 1: 08/2018 ¥
* Release 2: 04/2019

* Release 3: 06/2019 ¥

* Release 4: 11/2019 ¥V

Project: DA-FWA
Vendor: TBD
Start: ~06/2023
Finish: ~12/2024

Text Color Legend:

Under contract and in DDI or Operations and included in current MPATH funding

Pharmacy Claims

Montana Program for Automating and Transforming Healthcare (MPATH)

Project Management Services

Vendor: Integrity Solutions Group, LLC
Start: 01/2017
Finish: ~12/2026

Enterprise Architecture Services

Vendor: Sabot
Start: 06/2016

Finish: 03/2017 ¥

Project: PS

Vendor: Optuml
Project: PH (Certified) Project: PBM ?::;:;\_07/2018
Vendor: Conduent State Healthcare Vendor: TBD ’

Start: 04/2012
Finish: 10/2015 v

Start: ~06/2025
Finish: ~09/2026

nsight

* Release 1: 12/2021 ¥~
* Release 2a: 08/2019 v

* Release 2b: 12/2021 V'

* Implemented December 5, 2015
 Certified February 15, 2017

* Pharmacy claims adjudication,
editing and pricing

» SmartPA

Processing and
Management
Services

Provider Services

Procurement

Enrollment
Revalidation
Maintenance
Enhanced Self Services

Member Premium Billing and
Collection

Cash Option Processing for
Members

Third Party Liability Recovery

Carrier Billing

Casualty and Estate Recovery
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Services
Procurement
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MPATH Integration Platform
Enterprise Service Bus
Operational Data Store

Integrated Customer Access Portal

Single

Management
Electronic Data Interchange

Enterprsie Orchestration

Business Intelligence (BI) Analysis
and Reporting

Analytics, Predictive Modeling &
random Sampling

Financial Reporting

Utilization Review

Population Health Management

Dashboards

Fraud, Wasteand Abuse Services,
Analytics, and Case Tracking

Data Analytics

Procurement

Electronic Signature Acceptance &
Management

Member Benefit Repository

Master Client Index

Master Provider Index

Interface Integration

Sign On/lIdentity Access
Project: SI-INO
Vendor: TBD
Start: ~11/2021
Finish: ~06/2023
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Project: SI

4

Vendor: Deloitte
Start: 10/2018

Finish:

* Release

Pharmacy
Support

Services
Procurement

Future activity pending procurement and was included in current MPATH funding

Future activity pending procurement and not included in current MPATH funding

1:07/2019 v

* DDI/OPS End: 09/2025

Pharmacy Benefits Management
System Integration

DRAMS

RetroDUR

Project: PSS-DRMS
Vendor: TBD

Start: ~06/2025
Finish: ~09/2026

Project: DA-PH (Certified)
Vendor: Cerner Corp
Start: 03/2018

Finish:

* Release 1:08/2018 ¥
* Release 2: 04/2019

* Release 3:06/2019 ¥

* Release 4: 11/2019 ¥

Centralized Data Repository

Integration of all Montana
Healthcare Programs Enterprise
Data from Internal and External
Sources

Data Warehouse

Claims Adjudication, Editing and
Pricing — Groupers/NCCI Edits;
Service Authorization

Claims Payment — Bundled
Payments

Value Based Payments

Procedure, Revenue & Diagnosis
Code Reference Data

Benefit Plan Management

External Provider Claims Entry

Value Based Payments

Create, Send & Receive EDI
transactions

Claims
Processing and
Management

Services
Procurement

» Case Management

o Care Management

» Assessments

» Plans of Care

o CostPlans

» Service Authorization Services

» Population Health and Wellness
Management

» Wait List Tracking

» Episodes of Care

* Incident Management & Reporting
» Electronic Visit Verification

Care
Management
Procurement

» Call Centers

l» Electronic Alerts &
Correspondence

» Provider, Member & Claims
Information Management

* Grievance and Appeals

» Member Self-Service

» Enrollment Broker

Project: CCS-INO-

Project: CCS
Vendor: TBD MBL
Vendor: TBD

Start: ~12/2023
Finish: ~08/2025

Start: ~11/2023

Finish: ~11/2024

New Federal Mandates or Mandatory Re-procurements
for MPATH:

Interoperability / Patient Access (SIFINO)
Interoperability /Mobile Engagement Platform
(CCS-INO-MBL)

Vendor: TBD

Start: TBD

Required Compliance 1: 06/2021
Required Compliance 2: 06/2021
Required Compliance 3: 06/2022
Required Compliance 4: TBD CMS
Electronic Visit Verification (CM-EVV)
Vendor: TBD

Start: TBD

Required Compliance 1: 01/2021
Required Compliance 2: 01/2023
Pharmacy Benefit Management (PBM)
Vendor: TBD

Start: TBD

Required Compliance 1: 04/2022
HEART Waiver

Vendor: TBD

Start: TBD

Required Compliance 1: 01/2023
Retire ELEANOR

Vendor: Cemer

Start: mpnn

Required Compliance 1: 12/2022

Project: CLAIMS
Vendor: TBD

Start: ~08/2022
Finish: ~12/2025

Project: CM
Vendor: AssureCare

Start: 05/2019

Finish:

* Release 1:02/2021 ¥
* Release 2: 02/2023

* Release 3: 12/2023

* Release 4: 10/2024

Project: CM-EVV
Vendor: TBD
Start: ~12/2022
Finish: ~12/2023




