



**Project Portfolio Summary
Legislative Finance Committee
2019 Q4**

27 Total Projects (Supplemental Reports Located in Dashboard)

- 3 Yellow Overall Health Status
 - DOJ FullCourt Enterprise Data Exchange (FEDEX)
 - DOJ Montana Enhanced Registration & Licensing Information Network (MERLIN) Driver Modernization
 - MSF Insurance Policy and Billing System Replacement
- 1 Red Overall Health Status (Supplemental Reports Located in Dashboard)
 - HHS MPATH – Provider Services

2 Total Closing Projects (Post-Implementation Reports Located in Dashboard)

- HHS Montana Family Safety Information System (MFSIS) (Child Welfare) Phase 1
- HHS MPATH – Enterprise Data Warehouse, Phase 1a

11 Closed Projects

- DOA Avaya Red VoIP Phase I
- AGR Agricultural Licensing System
- COR MSP Perimeter Fence Security
- DEQ Remediation Information Management System (RIMS)
- DEQ FACTS
- HHS CHIMES – Efficiency, Accuracy & Automation
- HHS Seed 2 Sale Project
- HHS Update SMHP
- FWP WIS/PR
- JUD FullCourt Enterprise Statewide Case Management Upgrade
- OPI ART II Grant