



Department of Administration
Misty Ann Giles, Director
Kevin Gilbertson, State Chief Information Officer

Project Portfolio Summary Legislative Finance Committee FY2023-24 Q2 (October 1 – December 31, 2023)

54 Total Projects

- 34 Green Overall Health Status Projects
- 16 Black Overall Health Status (This status is defined as a project that has been funded but does not have a charter or security plan in place)
 - AGR – SAFHER Federal System
 - COR – Offender Management System Implementation
 - DOA - E-Discovery-Public Information Request Software
 - DNRC – Fire Financial Information System
 - DNRC – Flathead Reservation IT Management System
 - DNRC – FSO Financial Management System
 - DNRC – TLMS Customer Portal
 - HHS - CCWIS-CAPS/MFSIS RFP and System Replacement
 - HHS - EBT Replacement
 - HHS - Facilities Electronic Health Records & Billing System (EHR)
 - HHS – Interoperability – Integration (MES)
 - HHS – Interoperability – Mobile Engagement (MES)
 - HHS - Pharmacy Benefits Management System Replacement (MES)
 - HHS – SEARCHES Replacement
 - HHS – SNAP Employment & Training
 - LIV – Livestock Animal Health System Replacement
- 3 Yellow Overall Health Status (Supplemental Reports Located in Dashboard)
 - DEQ – Coal Information Management System (CIMS): Phase 1
 - FWP – ExploreMT
 - MDT – Federal Billing Project
- 1 Red Overall Health Status (Supplemental Reports Located in Dashboard)
 - MDT - Program & Project Management System (PPMS)Post
- 6 Total Closing Projects
 - DOA – Montana Cybersecurity Enhancement
 - HHS – CHIMES Resource Referral Engine – Phase 1
 - HHS – Electronic Visit Verification – Release 1 (MES)
 - HHS – LIHEAP Phase 2
 - SOS – ElectMT
 - STF – Insurance Policyholder and Agents Portals